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1 Introduction 

1.1 Purpose 
 
This document’s scope focuses on the configuration management of the EAI production code 
baseline is intended to give an EAI team member, upon their first reading, the basic 
understanding of what is expected of them if they were required to modify the EAI production 
baseline.   
 
Within the broader realm of configuration management, there are certainly other documents that 
must be referenced here and read by all EAI team members including the EAI team’s traditional 
CM plan (for overall CM of EAI “work products” beyond the production baseline).  Another 
document that is referenced extensively is the FSA Enterprise Change Management Process 
Guide.  These other plans remain separate documents that are referenced in this plan where 
appropriate.     
 
The EAI Team is different from more traditional application development teams in that there is 
not a clearly defined “beginning and end” for the EAI effort.  The EAI Team interfaces with 
several applications within the FSA portfolio (i.e., FMS, SAIG, COD, etc) and is responsible for a 
certain subset of production code (the focus of this document) that interconnects, supports and 
enables (instead of fully comprising) those other systems. 

1.2 Summary 
The EAI Configuration Management Plan is organized in the following sections: 
 
§ Section 2:  Software Configuration Management Approach – Provides the process and 

components of EAI Software Configuration Management. 
 
§ Section 3:  Version Control  – Provides an overview of the key source code version control 

components including procedures for checking source code into the version control 
repository . 

 
§ Section 4:  Packaging  – Provides a summary of steps performed to package a build of the 

EAI architecture. 
 
§ Section 5:   Migration – Provides a summary of the key components involved in a EAI 

architecture migration and references to detailed migration procedures.    
 
§ Section 6:  Change Control – Provides a high level summary of the processes defined to 

change the EAI architecture.    
 
§ Appendix A: EAI Production Code Configuration Item Index (CII) 

 
§ Appendix B: ClearCase UNIX Command Line Interface Commands 
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§ Appendix C: Source Code Check In Checklist 

 
§ Appendix D: Migration Checklist 

 
§ Appendix E: MQSI Migration Procedures 

 
§ Appendix F: EAI Build Package & Migration Procedures 

 
§ Appendix G: Migration Validation Procedures 
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2 Software Configuration Approach 

2.1 Overview 
Configuration Management (CM) enables the controlled and repeatable management of 
information technology (IT) architecture components as they evolve in all stages of development 
and maintenance.  CM is a process by which the project teams and stakeholders identify, 
communicate, implement, document and manage changes in the systems environment.  When 
properly implemented, CM ensures the integrity of the items that have been placed under its 
control.   
 
EAI has defined Software Configuration Management (SCM) as the set of CM processes focused 
on the management of the software components that comprise the EAI architecture.  These are 
the tools, processes, and people involved to ensure the integrity of the EAI architecture as it 
evolves to support FSA’s needs.  This document remains focused not on the broad picture of CM 
at FSA or even the broadest picture of CM at EAI but on the very specific realities of managing 
the EAI production code baseline (i.e. versioning, packaging and migrating items in the 
production code baseline).  Throughout this document extensive reference to the Teams chosen 
configuration management tool, Rational ClearCase, are included so that the reader can gain a 
functional understanding of what is required when utilizing that tool. 
 
Beyond the scope of this document though, it is very important that the reader understand the 
nature of the “other” major CM documents that this plan references, the broader EAI CM Plan 
and the Enterprise Change Management Process Guide: 
 

 Broader EAI CM Plan (for work products beyond the production baseline): 
 

This traditional plan speaks to the EAI Team’s internal practices for determining and 
managing “work products” such as the EAI workplan, Task Order, PowerPoint 
Presentations and all other such files (whereas this plan remains focused on the files that 
comprise the production baseline).  The broader plan contains more detailed and more 
broadly scoped activities of the EAI Change Control Group as well as broader discussion 
of the traditional CM practices such as auditing and status reporting of all EAI “work 
products” etc. 

 
 FSA Enterprise Change Management Process Guide: 

 
FSA’s Enterprise-wide change control system is called the Enterprise Change 
Management (ECM) Tool.  The ECM Tool is a web-based interface that allows application 
teams in the FSA portfolio (such as EAI) to submit formal change requests changes to 
production code to the Data Center.  Indeed the Data Center is responsible for making the 
actual changes to production code that are requested by Application Team members.   
 
The ECM Tool assigns a unique control number to each request that is made by an 
application Team of the Data Center.  Additionally, the Tool allows the application team 
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to track the progress of their requested change as the data center takes the necessary steps 
to implement the change and also provides coordination among other application teams 
that could be affected by a different team’s requested change.  The EAI team is the single 
most prolific user of the ECM Tool among all FSA Application Teams.   

2.2 High Level SCM Process 
The following diagram outlines the high level SCM process for all software changes to the EAI 
Architecture.  Specifically, the process is facilitated by the EAI team’s SCM Tool Rational 
ClearCase and addresses the key related activities which include versioning, packaging and 
migrating items in the production code baseline: 
 
 

Rational
ClearCase
Repsoitory

Developer

New or Existing
Software

Components
CM Lead

Version Control

CM Lead

Package

CM Lead/EAI Support

Migration

Check In / Label Extract

Check Out

Check In
Request

Migration
Request

1 2

3

4

 
 

1. New or existing software component is created or modified by the EAI Developer.  Prior 
to any modifications on a software component, the EAI Developer will check out the 
software component in ClearCase to indicate that the EAI Developer is making changes.  
It is expected that the developer check out the component immediately upon accessing it 
and check it in immediately upon completion. 

 
2. The Developer submits a Check In request to the CM Lead to have the software 

component checked into or stored in the SCM Repository (Rational ClearCase). The CM 
Lead validates the request in a timely manner, ensures all required information is 
provided, and checks in/labels the software component.   

 
3. A Migration Request initiates the process by which the CM Lead will package the EAI 

Architecture build and prepare it for migration to the requested environment. 
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4. The CM Lead or other EAI support person will migrate the new build of the EAI 
Architecture to the requested environment and validate the operability of the newly 
migrated environment.  While the timeframes for expected completion of this activity 
vary on a case-by-case basis, it is important that these activities are completed in a timely 
manner. 

2.3 Software Components 
EAI software components consist of EAI source code, MQSeries object definitions, and MQSeries 
Integrator (MQSI) message flows.  MQSeries object definition scripts are used to create MQSeries 
queue managers, queues, and channels within MQSeries.  MQSI message flow/set scripts are 
used to create message flows within MQSI.  EAI source code consists of the following: 

• Java source code 
• C++ source code 
• UNIX shell (ksh) scripts  
• Configuration text files 
• XML files 
• Prepackaged out-of-the-box helper software 

 
All the EAI software components are managed under CM to control configuration change. The 
EAI Production Baseline is packaged together to create what is referred to as an EAI build.  As 
outlined below, the EAI CM Lead is responsible for authorizing the “Checkout” of files under 
SCM.  A request is made of the CM Lead by a team member and the CM Lead records the request 
and the associated activity/changes to the checked-out file in the SCM Configuration Item Index 
(CII).  Only the CM lead is authorized to make updates to the SCM CII. 

2.4 Roles & Responsibilities 
The following section contains information on roles and responsibilities associated with EAI 
team SCM of all the software components identified above.     

2.4.1 EAI CM Lead: 

• Software component version control 
• Perform software component check ins as requested 
• Package builds for Development, SIT, UAT, IST, and PROD 
• Migrate builds to Development, SIT, UAT, and IST environments as requested 
• Stage builds for Production migration as requested 
• Migration validation 

 

2.4.2 EAI Developers: 

• Create and modify software components 
• Maintain list of files that contain passwords 
• Create list of files for CM Lead to label 
• Submit EAI Source Code Check-In Requests to CM Lead via email to check-in/check-out code 



 

US Department of Education 
Federal Student Aid 
FSA Integration Partner 

EAI Release 4.0 
EAI Configuration Management Plan 

(Production Code Baseline) 
 

 

 

 

Version 1.1 117.1.4 8 
 

• Submit Migration Requests to CM Lead via email for EAI build migration 
 
The ClearCase system administrators at the Virtual Data Center (VDC) are Rebecca 
Panetta(rpanetta@csc.com) and Sandra Sterantino (ssterant@csc.com).  The VDC owns and is 
responsible for all third party vendor software. 

2.5 Software Configuration Management Tools 

2.5.1 Rational Clearcase 
The primary tool used by the EAI team to manage the EAI architecture software components is 
Rational ClearCase.  ClearCase is an off-the-shelf product that provides the key SCM capabilities 
of version control.  This includes tracking of all software development objects, use of permanent, 
secure data repositories, and support for parallel development.  The EAI implementation uses 
ClearCase hosted on a Sun Solaris UNIX platform.  Although a graphical user interface for the 
tool exists, the EAI team primarily manages the repository via the command line interface (see 
Appendix B – ClearCase UNIX Command Line Interface Commands for commonly used commands).  
The CM Lead for the EAI Team is responsible for maintaining the integrity of the EAI Rational 
ClearCase repository. 
 
The CM Lead is also responsible for ensuring the EAI team members have access to the Rational 
Software (as well as internally developed) training material including detailed instructions on the 
use of ClearCase. 

2.5.2 MQSoftware QPasa! 
MQSoftware QPasa! is a new tool currently being implemented that will provide for the version 
control and deployment of MQSeries objects. QPasa! is a Windows-based tool with agents that  
run on the various MQSeries supported platforms.  EAI will use QPasa! to manage MQSeries 
object definitions once implemented and integrated into the current EAI SCM processes.   
MQSeries object definitions are simple scripts that are created by exporting the object definition 
of an MQSeries object.  These definitions are currently stored within the ClearCase data 
repository.  QPasa! will provide enhanced object definition scripts extraction and migration to the 
EAI environments once implemented.   The CM Lead for the EAI Team will be responsible for 
managing the MQSoftware QPasa! Tool. 
 

2.6  EAI Environments 
The EAI architecture enables systems on varied server platforms to communicate with each other 
through MQSeries.  The EAI architecture is comprised of HP UNIX servers, Sun Solaris UNIX 
servers, OS/390 IBM mainframes, OpenVMS mainframes, and NT servers.   
MQSeries objects are installed on each of these platforms, whereas the EAI source code is only 
installed on HP UNIX and Sun Solaris UNIX servers.  CommerceQuest Data Integrator is a 
partner product to MQSeries than provides bulk file transfer capabilities over an MQSeries 
infrastructure.  This is a key function of the EAI architecture and is the mechanism used for FSA 
system to FSA system file transfer and so is installed on all servers.  MQSI coupled with EAI 
source code are used to translate and transform messages. 
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There are five (5) environments that EAI supports for MQSeries objects and EAI source code each 
consisting of numerous servers.  MQSeries objects and EAI source code must be managed across 
each of the environments to ensure the integrity of the baseline.  The five (5) environments are 
listed below (The diagram in Section 6.2 displays the environment flow): 
 

• Development (DEV) 
• System Integration Test (SIT) – testing environment using stubs 
• User Acceptance Testing (UAT) – testing environment 
• Inter System Testing (IST) – pre-production environment 
• Production (PROD) 
 

2.6.1 MQSeries Queue Managers 
MQSeries Queue Managers own and manage MQSeries objects.  Each machine can have multiple 
Queue Managers.  The table below illustrates the various environments per system. 
 

Server \ QM Environment 

System 
DEV SIT UAT IST PROD 

EAI 1 SU35E16 \ EAID1 SU35E16 \ EAIS1 SU35E16 \ EAIU1 SU35E16 \ EAII1 SU35E14I \ EAIP1 

EAI 2 SU35E17 \ EAID2 SU35E17 \ EAIS2 SU35E17 \ EAIU2 SU35E17 \ EAII2 SU35E3 \ EAIP2 

SAIG HPL-15 \ SAIGD1 HPL-15 \ SAIGS1 HPL-15 \ SAIGU1 HPL-15 \ SAIGI1 HPL-16 \ SAIGP2 

PEPS HPK1 \ PEPSD1 HPK1 \ PEPSS1 HPK1 \ PEPSU1 HPK1 \ PEPSI1 HPK2 \ PEPSP1 

CPS CPSED  \ CPD1 N/A CPSED  \ CPA1 CPSED  \ CPT1 CPSED  \ CPP1 

NSLDS NSLSYSP  \ NPD1 N/A NSLSYSP  \ NPA1 N/A NSLSYSP  \ NPP1 

COD VD0Q N/A UCSV UCSV PD0Q 

LOWeb HPL12 \ LOWD1 HPL12 \ LOWS1 HPL12 \ LOWU1 HPL12 \ LOWI1 HPL13 \ LOWP1 

FMS HPL6 \ FMSD1 HPL6 \ FMSS1 HPL6 \ FMSU1 HPL6 \ FMSI1 HP-V2 \ FMSP1 

eCB 1 SU35E5 \ ECBSD1 SU35E5 \ ECBSS1 SU35E5 \ ECBSU1 SU35E5 \ ECBSI1 SU35E9  \  ECBSP1 

eCB 2 SU35E5  \  ECBSD2 SU35E5  \  ECBSS2 SU35E5  \  ECBSU2 SU35E5  \  ECBSI2 SU35E13  \  ECBSP2 

DLSS CRDEV2  \  DLSST1 N/A N/A N/A CRPAS1  \  DLSSP1 

WAS 1 SU35E5 \ WASD1 SU35E5 \ WASS1 SU35E5 \ WASU1 SU35E5 \ WASI1 SU35E9 \ WASP1 

WAS 2 SU35E5 \ WASD2 SU35E5 \ WASS2 SU35E5 \ WASU2 SU35E5 \ WASI2 SU35E13 \ WASP2 

Informatica SU35E5 \ INFD1 SU35E5 \ INFS1 SU35E5 \ INFU1 SU35E5 \ INFI1 SU35E18 \ INFP1 
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3 Version Control                        
Rational ClearCase is a software configuration management tool that provides the version control 
capabilities for the EAI team.  Rigorous management of the software components as they change 
and the ability to create fully operational EAI builds is the heart of version control.   

3.1 Repository Structure 
The ClearCase repository is where the software components are stored. The repository structure 
is logically organized to align with the types of source code files stored within it.  The large 
number and types of EAI source code components compared to the MQSeries object definition 
and MQSI message flow scripts require a more detailed structure.  This is represented by the 
config, custom, and scripts directories.  The source code is stored in multiple directories within 
the ClearCase data repository, which is shown in the diagram below: 
 
 
 

eaiCode

config custom middleware scripts util

java C MQSI

lib

samples

src

hp

sun

lib

samples

src

hp

sun

MQSeries

DI

  inc

 
 

• config:  configuration text files  
• custom:  source code for custom adapters and other custom code 
• middleware:  text file scripts for each middleware application 
• scripts:  UNIX shell scripts 
• util: prepackaged out-of-the-box utilities and helper software 
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3.2 Accounts and Permissions 
Rational ClearCase and the underlying EAI source code repository run on SUN Solaris UNIX 
servers SU35E16 and SU35E17.  ClearCase access correlates directly with UNIX accounts and 
permissions.  The ClearCase code repository for EAI is owned by the “eaivob” UNIX account 
with “mqm” as the group.  UNIX accounts with “mqm” as their primary group will be able to 
access the ClearCase code repository for EAI.   

3.3 Labels and Branches 

3.3.1 Labels 
Labels are assigned to each revision of a software component or Configuration item (CI) version 
controlled in ClearCase.  Collectively all CIs with the same label identify a build of the EAI 
architecture.  Each distinct build represents the EAI architecture at a point in time and can be 
reproduced based on the applied label.  

 
Labeling: 
• Increases confidence that the code deployed to an environment is the same code tested in the 

previous environment. 
• Allows to quickly re-build an environment in the event that it is lost or damaged. 
• Facilitates branching. 
 

Code is labeled by the CM lead every time a build is ready for migration using the following 
naming convention: 
 
R<release number>.<fix number><environment> 
Label examples: 

Environment Label 

Release 1 system integration test (a.k.a. assembly test) R1.0SIT 

Release 1 user acceptance test R1.0UAT 

Release 1 inter-system test R1.0IST 

Release 1 production R1.0PROD 

Release 1, 1st production fix, system integration test R1.1SIT 

Release 1, 1st production fix, user acceptance test R1.1UAT 

Release 1, 1st production fix, inter-system test R1.1IST 

Release 1, 1st production fix, production R1.1PROD 

Release 1, 2nd production fix, system integration test R1.2SIT 

Release 1, 2nd production fix, user acceptance test R1.2UAT 

Release 1, 2nd production fix, inter-system test R1.2IST 

Release 1, 2nd production fix, production R1.2PROD 

Release 2 system integration test R2.0SIT 
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3.3.2 Branches 
Code branches will be used to make production bug fixes based on the last production release 
while continuing development for a next release.  We assume that each EAI release may include 
functionality to meet the interface requirements of multiple FSA initiatives; therefore branches 
will not be used for parallel EAI development efforts.   
The following diagram is an example of how label is applied to a CI as it progresses through the 
development lifecycle: 
 
 

Code.java

/EAI/custcode/java/

Code.java

Code.java

Code.java

Code.java

Code.java

Code.java

Code.java

Code.java
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R1.0IST

R2.0SIT

R2.0UAT

R2.0IST
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3.4 ClearCase Instructions for Developers 

3.4.1 Source Code Check In  
Once a software component is successfully developed and ready to be version controlled, the EAI 
developer will submit an EAI Source Code Check-In Request to the CM Lead.  One email may be 
submitted for a check-in request for a set of related files.  The detailed steps of the source code 
check in process are defined in the following table: 
 
Step # Step  Responsible 
1 Create an email request containing the following 

information: 
§ File Name/s: 
§ Reason for Change: (ECM#, Issue, etc) 
§ Detailed Description of Change:  (Detail the 

enhancement, Production Bug Fix) 
§ Additional Instructions (Optional) 
§ Attached file/s 

The request should be sent  
To: 

§ Bon Ku 
CC: 

§ CM Lead Backup (Jeff Goldhirsch) 
§ Patrick Volpe 
§ Eric Suzuki 

 
Subject: ACTION REQUIRED: Source Code Check In – {file 
name} 

EAI Developer 

2 Perform Code Check-In Checklist (Appendix C: Source 
Code Check In Checklist). Contact Requestor or Developer 
to resolve incomplete checklist items.  

EAI CM Lead (Bon Ku) 

3 Check source code into ClearCase and label appropriately EAI CM Lead (Bon Ku) 
4 Send email (Reply to All) response to original Check-In 

Request with notification of check-in completion. 
EAI CM Lead (Bon Ku) 
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4 Packaging 
The packaging of an EAI build involves preparing the version controlled software components 
for migration.  Packaging of an EAI build is performed by the CM Lead and is initiated by the 
submission of a Migration Request.  Packaging consists of source code extraction from the 
ClearCase repository and compilation. 

4.1 Extraction 
The first step in packaging an EAI Build is extraction.  By modifying parameters in ClearCase’s 
configuration specification, copies of the source code can be extracted out of the ClearCase 
repository based on the previously assigned label or view.  After the code has been extracted, it is 
then copied to a new directory or tar-ed up and ftp-ed to the destination UNIX server designated 
in the Migration Request.  Refer to Appendix F: EAI Build Package & Migration Procedures, Steps 1-6 
for detailed steps. 

4.2 Compilation 
Makefiles provide the instruction for compiling the EAI source code and creating the associated 
executables.  A makefile is used with the UNIX make utility to determine which portions of a 
program to compile. A makefile is basically a script that guides the make utility to choose the 
appropriate program files that are to be compiled and linked together.   The main Makefile for 
the build is located under the base directory, which is normally defined by the EAIDIR 
environment variable.  The main Makefile will use the make.inc files in the $EAIDIR/scripts 
directory to execute the other Makefiles in the $EAIDIR/src directory.   After executing the make, 
parameters in specific files need to be modified according to the environment.  Refer to Appendix 
F: EAI Build Package & Build Procedures, Steps 7-13. 
 
 

4.3 EAI Source Code 
EAI source code is packaged by use of the Makefile, which will tar the source code and 
directory structure in a package, which will then be migrated to the destination environment.   

4.4 MQSeries Objects 
MQSeries object definitions are packaged using a C++ executable ($EAIDIR/saveqmgr) which 
extracts object definitions into a text file.  MQSeries object definition files are extracted and 
applied to the affected Queue Manager.   

4.5 MQSI Message Flows / Sets 
MQSI message flows and sets are packaged using MQSI which extracts message flows and sets 
into a zip file.  MQSI message flows and sets are extracted from ClearCase and ftp-ed to the 
appropriate Windows NT MQSI configuration control server for import and deployment.  Refer 
to Appendix E: MQSI Migration Procedures 



 

US Department of Education 
Federal Student Aid 
FSA Integration Partner 

EAI Release 4.0 
EAI Configuration Management Plan 

(Production Code Baseline) 
 

 

 

 

Version 1.1 117.1.4 15 
 

5 Migration 
Migration is the process of moving, installing, and validating a packaged EAI Build to an 
environment.  A release note will be included in each packaged EAI Build.  The contents of a 
release note are listed in Appendix D: Migration Checklist.  A migration is initiated by the 
submission of a Migration Request to the CM Lead.  In all cases the requests will be completed by 
an EAI Developer or member of the EAI team. 

5.1 Migration Requests 

5.1.1 Migration Request to Development or Test Environment 
Step # Step  Responsible 
1 Create an email request containing the following 

information: 
§ Environment: (Dev, SIT, IST, UAT) 
§ Date/Time Need: (mm/dd/yy hh:MM) 
§ Server: (i.e., SU35E17) 
§ Reason for Migration:  (Detail the 

enhancement, Production Bug Fix, 
ECM#,etc) 

§ Teams/Systems Affected:  
§ Dependencies – i.e. MQ object push to X 

or ECM # 
The request should be sent  
To: 

§ Bon Ku 
CC: 

§ CM Lead Backup (Jeff Goldhirsch) 
§ Eric Suzuki 
§ Patrick Volpe 

 
Subject: ACTION REQUIRED: DEV/TEST MIGRATION 
REQUEST For {ENVT} On {MM/DD/YY} 

Requestor 

2 Review the Migration Request for completeness.  Return 
to Requestor for additional detail, if necessary. 

EAI CM Lead (Bon Ku) 

3 Perform Migration Checklist. Contact Requestor or 
Developer to resolve incomplete checklist items. 

EAI CM Lead (Bon Ku) 

4 Label, Package, Create Release Notes, and Document 
Build for Migration 

EAI CM Lead (Bon Ku) 

5 Send email Migration Notification to EAI Team or Other 
Affected Teams.  

EAI CM Lead (Bon Ku) 

6 If no migration conflicts exist, Migrate EAI Build to 
requested environment. 

EAI CM Lead (Bon Ku) 

7 Validate EAI Build migration (Appendix G: Migration 
Validation Procedures) 

EAI CM Lead (Bon Ku) 

8 Send email (Reply to All) response to original Migration 
Request with notification of successful migration 
completion and environment availability. 

EAI CM Lead (Bon Ku) 
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5.1.2 Migration Request to Production Environment 
 
Step # Step  Responsible 
1 Create an email request containing the following 

information: 
§ Environment: (PROD) 
§ Date/Time Need: (mm/dd/yy hh:MM) 
§ Server: (i.e., SU35E3) 
§ Reason for Migration:  (Detail the 

enhancement, Production Bug Fix, 
ECM#,etc) 

§ Teams Affected: 
§ Dependencies – i.e. MQ object push to X 

or ECM # 
The request should be sent  
To: 

§ Eric Suzuki 
CC: 

§ Bon Ku 
§ Patrick Volpe 

 
Subject: ACTION REQUIRED: PRODUCTION  
MIGRATION REQUEST 

Requestor 

2 Review the Migration Request for completeness.  Return 
to Requestor for additional detail, if necessary. 

EAI Development Lead (Eric 
Suzuki) 

3 Approve Migration Request.  Send email (Reply to All) 
response to original Production Migration Request with 
Approval or Disapproval/Reason. 

EAI Development Lead (Eric 
Suzuki) 

4 Create ECM Request Requestor 
5 Optional: Update ICD, IID, or other affected design 

document. 
EAI Developer 

6 Perform Migration Checklist. Contact Requestor or 
Developer to resolve incomplete checklist items. 

EAI CM Lead (Bon Ku) 

7 Label, Package, Create Release Notes, and Document 
Build for Migration 

EAI CM Lead (Bon Ku) 

8 Send email Migration Notification to EAI Team or Other 
Affected Teams.  

EAI CM Lead (Bon Ku) 

9 Once ECM is approved and scheduled, create EAI Build 
to requested environment. 

EAI CM Lead (Bon Ku) 

10 Validate EAI Build migration (Appendix G: Migration 
Validation Procedures) (also see Section 5.3 Migration 
validation/checklist procedures) 

EAI Primary/Secondary Support 

11 Update ECM to Closed Requestor 
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5.2 Migration Procedures 

5.2.1 EAI Source Code 
Migrating EAI source code to an environment involves the following high level steps: 
 

1. Ftp the packaged code (tar file) to the destination system. 
2. Stop any running processes for the code being deployed. 
3. Make a backup of the existing code. 
4. Extract (untar) the packaged code in the appropriate directory of the destination system. 
5. Start any processes that should be running. 
 

Refer to Appendix F: EAI Build Package & Migration Procedures for the detailed procedures. 
 

5.2.2 MQSeries Objects 
MQSeries Object definition files are applied to the using the MQSeries runmqsc facility.   
Refer to the MQSeries MQSC Command Reference, Running an MQSC command file. 
 

5.2.3 MQSI Message Flows / Sets 
MQSI Message flow and sets are applied to enable or change existing message transformation 
functionality.  Refer to Appendix E: MQSI Migration Procedures for detailed procedures for 
migration. 
 

5.3 Migration Checklist / Validation Procedures 
The CM lead is responsible for performing the Migration Checklist and Migration Validation 
Procedures.  The checklist and validation procedures help to ensure the repeatability and 
consistently each migration.  Validation is performed upon successful migration of an EAI Build 
into an environment to ensure EAI operability. 

 
Refer to Appendix D: Migration Checklist 
Refer to Appendix G: Migration Validation Procedures 
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6 Change Control 
Changes to the EAI architecture are classified as either emergency or non-emergency (see Section 
6.1 and 6.2).  Implementing a change uses all the major elements of the SCM, version control, 
packaging, and migration.  Once a Production issue has been identified, the EAI team will 
perform a root cause analysis and make the recommended fix.  Depending on the impact to the 
FSA, the severity of the issue will be assigned as either emergency or non-emergency.  The 
governing guidance with regard to determination of emergency vs. non-emergency changes are 
referenced in the Sections 6.1 and 6.2. 
 
With regard to broader issues of change management, as stated previously FSA’s ECM Tool is the 
tool that facilitates a change request’s submission, review by other affected parties across the 
enterprise and ultimate authorization/approval for the change to be implemented.  The data 
center determines different standards for development vs production change requests and the 
requirements that need to be met to move code from one environment to another.   
 
From the perspective of the EAI Team, the process involves: 
 

1. Submission of the CR into the ECM Tool (see the final step shown in the “non-
Emergency” process flow in Section 6.2) 

2. Review of the submitted CR by Data Center resources 
3. “Proposal of the CR (via automatically generated ECM Tool notification emails) to the 

other enterprise-wide stakeholders who may be affected by the “proposed” change 
4. Approval of the CR by the Data Center (upon determination that other 

applications/stakeholders are not adversely affected) 
5. Implementation of the requested change by the data center 
6. Notification of the application Team (via automatically generated ECM Tool notification 

emails) that the change has been implemented by the data center 
7. Validation by the EAI Team member who originally submitted the request that the 

change was implemented successfully by the data center 

6.1 Emergency Change 
The term “Emergency Change” (as well as normal change – see below) was established and is 
defined by CSC, the contractor that runs the VDC.  As CSC changes these definitions, this plan 
will be updated.  For additional information about CSC’s latest definition of these terms, please 
contact Gary Adams of CSC at gadams2@csc.com.  Presently, CSC’s expectations are that they be 
given approximately 14 days notice/lead time for normal/non-emergency changes (see Section 
6.1) but no such lead time is required for emergency changes.   
 
Emergency fixes assume that an outage in the Production environment and immediate action is 
required to restore normal operations.  Emergency changes to the EAI architecture follow the 
VDC defined System Restoration Team (SRT) process (for additional info, contact Gary Adams).  
The diagram below illustrates the process flow for non-emergency changes in Production.   
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The primary characteristic of an emergency change is that Emergency Changes are distinguished 
from non-emergency changes in that “emergencies” are immediately “called-in” to the Data 
Center’s command Center/Help Desk for immediate resolution (as shown in diagram).  The 
individual responsible for each action is shown in parenthesis under each action.   
 
 
 
 

Test Fix in IST
environment

(EAI Developer)

Apply Fix to
Production

environment
(EAI Developer)

Fix errors in IST
environment

(EAI Developer)

Add PROD label
within ClearCase

(CM Lead)

Check In Fix into
ClearCase
(CM Lead)

Call VDC Help/
Start SRT

(EAI Support)

Prodcution
Issue/Outage

Identified
(VDC)

Did Fix
Resolve
Issue?
(EAI

Developer)

Yes

No

 

6.2 Non-Emergency Change 
Non-emergency fixes are treated as normal changes to the EAI architecture and follow the 
defined Virtual Data Center process for “Normal” changes.  The diagram below illustrates the 
process flow for non-emergency changes in Production.   
 
The FSA Enterprise Change Management (ECM) process involves the entry of the CR into the 
ECM Tool and allows the submitter to identify the “Priority” of the CR (Normal vs. Emergency).  
The individual responsible for each action is shown in parenthesis under each action.   
 
The diagram begins with the step of the development environment being identified as complete. 
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Test successful
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environment?
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Submit Change
Request using ECM

Tool
(EAI Developer/CM

Lead)

Yes

Yes

No

No

Add IST label within
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(CM Lead)

Migrate to IST
environment
(CM Lead)

Test successful
in IST

environment?
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Add PROD label
within ClearCase

(CM Lead)
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No
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APPENDIX A:  EAI Production Code Configuration Item Index (CII) 
The following table provides the list of production code files over which the EAI Team maintains 
configuration management.  Changes to these files are tracked and reported on by the CM Lead.  
Periodic Audits are performed in accordance with the EAI team’s broader CM planning and 
procedures prior to each major release.  When a new baseline is taken, the CM Lead should 
update the EAI Production CII and current date of the new baseline.  The following files 
comprise the EAI production Code/SCM baseline as of  4/1/03. 
 
Control # Filename Revision Location Date Changes 

1 . 9 su35e16/su35e17 4/1/2003  

2 admin 1 su35e16/su35e17 4/1/2003  

3 scripts 4 su35e16/su35e17 4/1/2003  

4 eaiCodeDeploy.sh 5 su35e16/su35e17 4/1/2003  

5 eaiEnginePropConfig.sh 1 su35e16/su35e17 4/1/2003  

6 eaiSAIGjobConfig.sh 9 su35e16/su35e17 4/1/2003  

7 eaiSiteSpecific.sh 3 su35e16/su35e17 4/1/2003  

8 switchEnv.sh 1 su35e16/su35e17 4/1/2003  

9 eaiCode 1 su35e16/su35e17 4/1/2003  

10 Makefile 20 su35e16/su35e17 4/1/2003  

11 README 1 su35e16/su35e17 4/1/2003  

12 config 11 su35e16/su35e17 4/1/2003  

13 EAICONF.INI 3 su35e16/su35e17 4/1/2003  

14 PEPSDELTA.properties 1 su35e16/su35e17 4/1/2003  

15 PEPSSHIELD.properties 1 su35e16/su35e17 4/1/2003  

16 PEPSSHIELDFULLREFRESH.properties 1 su35e16/su35e17 4/1/2003  

17 SAIGftfconfig.ini 1 su35e16/su35e17 4/1/2003  

18 amt.dtd 1 su35e16/su35e17 4/1/2003  

19 amtcod.xml 2 su35e16/su35e17 4/1/2003  

20 amtcod_rel20.xml 1 su35e16/su35e17 4/1/2003  

21 amtcod_rel21.xml 1 su35e16/su35e17 4/1/2003  

22 amthost.xml 2 su35e16/su35e17 4/1/2003  

23 dirmon.ini 1 su35e16/su35e17 4/1/2003  

24 eaiami.properties 2 su35e16/su35e17 4/1/2003  

25 engine.properties 12 su35e16/su35e17 4/1/2003  

26 fms.properties 3 su35e16/su35e17 4/1/2003  

27 ftfconfig.ini 4 su35e16/su35e17 4/1/2003  

28 mqipool.loweb.properties 2 su35e16/su35e17 4/1/2003  

29 mqipool.properties 12 su35e16/su35e17 4/1/2003  

30 mqstartstop.properties 2 su35e16/su35e17 4/1/2003  

31 saig 2 su35e16/su35e17 4/1/2003  

32 COD 1 su35e16/su35e17 4/1/2003  

33 prod 1 su35e16/su35e17 4/1/2003  

34 SAIGadapters.properties 1 su35e16/su35e17 4/1/2003  

35 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

36 SAIGgetMessages.ini 1 su35e16/su35e17 4/1/2003  

37 SAIGmessageClass.properties 1 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

38 SAIGputMessages.ini 1 su35e16/su35e17 4/1/2003  

39 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

40 secfile.ini 1 su35e16/su35e17 4/1/2003  

41 schoolstesting 1 su35e16/su35e17 4/1/2003  

42 SAIGadapters.properties 1 su35e16/su35e17 4/1/2003  

43 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

44 SAIGgetMessages.ini 1 su35e16/su35e17 4/1/2003  

45 SAIGmessageClass.properties 1 su35e16/su35e17 4/1/2003  

46 SAIGputMessages.ini 1 su35e16/su35e17 4/1/2003  

47 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

48 secfile.ini 1 su35e16/su35e17 4/1/2003  

49 test 1 su35e16/su35e17 4/1/2003  

50 SAIGadapters.properties 1 su35e16/su35e17 4/1/2003  

51 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

52 SAIGgetMessages.ini 1 su35e16/su35e17 4/1/2003  

53 SAIGmessageClass.properties 1 su35e16/su35e17 4/1/2003  

54 SAIGputMessages.ini 1 su35e16/su35e17 4/1/2003  

55 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

56 secfile.ini 1 su35e16/su35e17 4/1/2003  

57 LARS 2 su35e16/su35e17 4/1/2003  

58 prod 1 su35e16/su35e17 4/1/2003  

59 SAIGadapters.properties 1 su35e16/su35e17 4/1/2003  

60 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

61 SAIGgetMessages.ini 1 su35e16/su35e17 4/1/2003  

62 SAIGmessageClass.properties 1 su35e16/su35e17 4/1/2003  

63 SAIGputMessages.ini 1 su35e16/su35e17 4/1/2003  

64 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

65 secfile.ini 1 su35e16/su35e17 4/1/2003  

66 test 1 su35e16/su35e17 4/1/2003  

67 SAIGadapter.properties 1 su35e16/su35e17 4/1/2003  

68 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

69 SAIGgetMessages.ini 1 su35e16/su35e17 4/1/2003  

70 SAIGmessageClass.properties 1 su35e16/su35e17 4/1/2003  

71 SAIGputMessages.ini 1 su35e16/su35e17 4/1/2003  

72 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

73 secfile.ini 1 su35e16/su35e17 4/1/2003  

74 uat 2 su35e16/su35e17 4/1/2003  

75 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

76 SAIGgetMessages.ini 2 su35e16/su35e17 4/1/2003  

77 SAIGmessageClass.properties 2 su35e16/su35e17 4/1/2003  

78 SAIGputMessages.ini 2 su35e16/su35e17 4/1/2003  

79 btradeagent.properties 2 su35e16/su35e17 4/1/2003  

80 secfile.ini 1 su35e16/su35e17 4/1/2003  

81 SAIGadapters.properties 1 su35e16/su35e17 4/1/2003  

82 SAIGcompressSecFile.properties 1 su35e16/su35e17 4/1/2003  

83 SAIGgetMessages.ini 2 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

84 SAIGmessageClass.properties 2 su35e16/su35e17 4/1/2003  

85 SAIGputMessages.ini 2 su35e16/su35e17 4/1/2003  

86 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

87 secfile.ini 1 su35e16/su35e17 4/1/2003  

88 secexit.ini 2 su35e16/su35e17 4/1/2003  

89 secexit.mqs 1 su35e16/su35e17 4/1/2003  

90 transform 5 su35e16/su35e17 4/1/2003  

91 x_LoggingConfig.xml 1 su35e16/su35e17 4/1/2003  

92 x_ResponseTemplates.xml 1 su35e16/su35e17 4/1/2003  

93 x_cr_response.xml 1 su35e16/su35e17 4/1/2003  

94 x_dl_batchEditMappings.xml 1 su35e16/su35e17 4/1/2003  

95 x_dl_booking_notif.xml 1 su35e16/su35e17 4/1/2003  

96 x_dl_changeCodeMappings.xml 1 su35e16/su35e17 4/1/2003  

97 x_dl_changeEditMappings.xml 1 su35e16/su35e17 4/1/2003  

98 x_dl_change_ack.xml 1 su35e16/su35e17 4/1/2003  

99 x_dl_creditdec_ack.xml 2 su35e16/su35e17 4/1/2003  

100 x_dl_plusOrigEditMappings.xml 1 su35e16/su35e17 4/1/2003  

101 x_dl_plusOrig_ack.xml 2 su35e16/su35e17 4/1/2003  

102 x_dl_pmttoserv_notif.xml 2 su35e16/su35e17 4/1/2003  

103 x_dl_pnote_ack.xml 1 su35e16/su35e17 4/1/2003  

104 x_dl_subunOrigEditMappings.xml 1 su35e16/su35e17 4/1/2003  

105 x_dl_subunOrig_ack.xml 2 su35e16/su35e17 4/1/2003  

106 x_dl_supDisbEditMappings.xml 1 su35e16/su35e17 4/1/2003  

107 x_dl_supDisb_ack.xml 2 su35e16/su35e17 4/1/2003  

108 x_pell_batchEditMappings.xml 1 su35e16/su35e17 4/1/2003  

109 x_pell_disbEditMappings.xml 3 su35e16/su35e17 4/1/2003  

110 x_pell_disb_ack.xml 3 su35e16/su35e17 4/1/2003  

111 x_pell_origEditMappings.xml 4 su35e16/su35e17 4/1/2003  

112 x_pell_orig_ack.xml 3 su35e16/su35e17 4/1/2003  

113 custom 1 su35e16/su35e17 4/1/2003  

114 C 2 su35e16/su35e17 4/1/2003  

115 inc 1 su35e16/su35e17 4/1/2003  

116 eaiLog.h 1 su35e16/su35e17 4/1/2003  

117 eaiMsgLog.h 1 su35e16/su35e17 4/1/2003  

118 samples 2 su35e16/su35e17 4/1/2003  

119 logamitest.cpp 1 su35e16/su35e17 4/1/2003  

120 logtest.cpp 1 su35e16/su35e17 4/1/2003  

121 logtest.o 1 su35e16/su35e17 4/1/2003  

122 src 2 su35e16/su35e17 4/1/2003  

123 ftf 1 su35e16/su35e17 4/1/2003  

124 EAIExits.c 2 su35e16/su35e17 4/1/2003  

125 EAIExitsNoLog.c 1 su35e16/su35e17 4/1/2003  

126 Makefile 1 su35e16/su35e17 4/1/2003  

127 ftfstatus 1 su35e16/su35e17 4/1/2003  

128 EAIStatus.c 2 su35e16/su35e17 4/1/2003  

129 Makefile 1 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

130 log 1 su35e16/su35e17 4/1/2003  

131 EAIMSGLOG.java 1 su35e16/su35e17 4/1/2003  

132 EAITESTLOG.java 1 su35e16/su35e17 4/1/2003  

133 MSG.java 1 su35e16/su35e17 4/1/2003  

134 Makefile 1 su35e16/su35e17 4/1/2003  

135 eaiLog.cpp 8 su35e16/su35e17 4/1/2003  

136 eaiLog.h 3 su35e16/su35e17 4/1/2003  

137 eaiMsgLog.h 1 su35e16/su35e17 4/1/2003  

138 eaiami.cpp 1 su35e16/su35e17 4/1/2003  

139 mqgetx 1 su35e16/su35e17 4/1/2003  

140 Makefile 1 su35e16/su35e17 4/1/2003  

141 amqsget.c 1 su35e16/su35e17 4/1/2003  

142 mqsave 1 su35e16/su35e17 4/1/2003  

143 Makefile 1 su35e16/su35e17 4/1/2003  

144 channel.c 1 su35e16/su35e17 4/1/2003  

145 mqutils.c 1 su35e16/su35e17 4/1/2003  

146 namelist.c 1 su35e16/su35e17 4/1/2003  

147 process.c 1 su35e16/su35e17 4/1/2003  

148 qmgr.c 1 su35e16/su35e17 4/1/2003  

149 queue.c 1 su35e16/su35e17 4/1/2003  

150 saveqmgr.c 1 su35e16/su35e17 4/1/2003  

151 saveqmgr.h 1 su35e16/su35e17 4/1/2003  

152 secexit 3 su35e16/su35e17 4/1/2003  

153 Makefile 3 su35e16/su35e17 4/1/2003  

154 secexit.c 3 su35e16/su35e17 4/1/2003  

155 secexit.h 1 su35e16/su35e17 4/1/2003  

156 timeutil 1 su35e16/su35e17 4/1/2003  

157 Makefile 1 su35e16/su35e17 4/1/2003  

158 getTimeStamp.c 2 su35e16/su35e17 4/1/2003  

159 java 1 su35e16/su35e17 4/1/2003  

160 samples 3 su35e16/su35e17 4/1/2003  

161 BorrowerValSendReceive.java 2 su35e16/su35e17 4/1/2003  

162 CreditCheckSendReceive.java 2 su35e16/su35e17 4/1/2003  

163 EAIMSGLOG.java 1 su35e16/su35e17 4/1/2003  

164 EMPNTESTSTUB.java 1 su35e16/su35e17 4/1/2003  

165 EMPNX.java 1 su35e16/su35e17 4/1/2003  

166 EMPNXMAIN.java 1 su35e16/su35e17 4/1/2003  

167 Endorsersend.java 2 su35e16/su35e17 4/1/2003  

168 MSG.java 1 su35e16/su35e17 4/1/2003  

169 Makefile 1 su35e16/su35e17 4/1/2003  

170 Pnotesend.java 1 su35e16/su35e17 4/1/2003  

171 bv.txt 1 su35e16/su35e17 4/1/2003  

172 cred.txt 1 su35e16/su35e17 4/1/2003  

173 endorser.txt 1 su35e16/su35e17 4/1/2003  

174 lowebR2 1 su35e16/su35e17 4/1/2003  

175 BorrowerValSendReceive.java 2 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

176 CreditCheckSendReceive.java 2 su35e16/su35e17 4/1/2003  

177 Endorsersend.java 2 su35e16/su35e17 4/1/2003  

178 Pnotesend.java 2 su35e16/su35e17 4/1/2003  

179 bv.sh 2 su35e16/su35e17 4/1/2003  

180 bv.txt 1 su35e16/su35e17 4/1/2003  

181 cred.sh 2 su35e16/su35e17 4/1/2003  

182 cred.txt 2 su35e16/su35e17 4/1/2003  

183 endorser.sh 2 su35e16/su35e17 4/1/2003  

184 endorser.txt 1 su35e16/su35e17 4/1/2003  

185 pnote.sh 2 su35e16/su35e17 4/1/2003  

186 pnote.txt 1 su35e16/su35e17 4/1/2003  

187 lowebR2Perf 1 su35e16/su35e17 4/1/2003  

188 BVthread.java 2 su35e16/su35e17 4/1/2003  

189 CREDthread.java 2 su35e16/su35e17 4/1/2003  

190 ENDthread.java 2 su35e16/su35e17 4/1/2003  

191 LOWebPerf.java 2 su35e16/su35e17 4/1/2003  

192 LOWebPerf.sh 2 su35e16/su35e17 4/1/2003  

193 PNthread.java 2 su35e16/su35e17 4/1/2003  

194 bv.txt 1 su35e16/su35e17 4/1/2003  

195 cred.txt 2 su35e16/su35e17 4/1/2003  

196 endorser.txt 1 su35e16/su35e17 4/1/2003  

197 pnote.txt 1 su35e16/su35e17 4/1/2003  

198 pnote.txt 1 su35e16/su35e17 4/1/2003  

199 src 7 su35e16/su35e17 4/1/2003  

200 archivefiles 5 su35e16/su35e17 4/1/2003  

201 ArchiveFiles.java 3 su35e16/su35e17 4/1/2003  

202 EAIFileHandle.java 1 su35e16/su35e17 4/1/2003  

203 EAIFileHandleList.java 1 su35e16/su35e17 4/1/2003  

204 EAIFileHandleListException.java 1 su35e16/su35e17 4/1/2003  

205 GZIPTimestampInputStream.java 1 su35e16/su35e17 4/1/2003  

206 GZIPTimestampOutputStream.java 1 su35e16/su35e17 4/1/2003  

207 GetOpt.java 1 su35e16/su35e17 4/1/2003  

208 GrepDirUsingFile.java 1 su35e16/su35e17 4/1/2003  

209 Makefile 6 su35e16/su35e17 4/1/2003  

210 PurgeFiles.java 4 su35e16/su35e17 4/1/2003  

211 RestoreFiles.java 1 su35e16/su35e17 4/1/2003  

212 WildcardFilter.java 1 su35e16/su35e17 4/1/2003  

213 cleanipcs 1 su35e16/su35e17 4/1/2003  

214 CleanIpcs.java 1 su35e16/su35e17 4/1/2003  

215 GetOpt.java 1 su35e16/su35e17 4/1/2003  

216 Makefile 1 su35e16/su35e17 4/1/2003  

217 dilog 1 su35e16/su35e17 4/1/2003  

218 DIControl.java 1 su35e16/su35e17 4/1/2003  

219 DIDetail.java 1 su35e16/su35e17 4/1/2003  

220 DILogInsert.java 1 su35e16/su35e17 4/1/2003  

221 DILogSelect.java 1 su35e16/su35e17 4/1/2003  
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222 DILogSelectEngine.java 1 su35e16/su35e17 4/1/2003  

223 dlos 5 su35e16/su35e17 4/1/2003  

224 BVReply.java 2 su35e16/su35e17 4/1/2003  

225 BVRequest.java 2 su35e16/su35e17 4/1/2003  

226 EndorserTransForm.java 2 su35e16/su35e17 4/1/2003  

227 Makefile 7 su35e16/su35e17 4/1/2003  

228 NameValueTransform.java 6 su35e16/su35e17 4/1/2003  

229 PnoteTransform.java 6 su35e16/su35e17 4/1/2003  

230 eaiengine 4 su35e16/su35e17 4/1/2003  

231 DIControl.java 1 su35e16/su35e17 4/1/2003  

232 DIDetail.java 1 su35e16/su35e17 4/1/2003  

233 DILogInsert.java 7 su35e16/su35e17 4/1/2003  

234 DILogSelect.java 1 su35e16/su35e17 4/1/2003  

235 DILogSelectEngine.java 1 su35e16/su35e17 4/1/2003  

236 DIPagerEngine.java 6 su35e16/su35e17 4/1/2003  

237 EAIProcessInitQ.java 11 su35e16/su35e17 4/1/2003  

238 EAIProcessQ.java 4 su35e16/su35e17 4/1/2003  

239 EAIProcessQFactory.java 9 su35e16/su35e17 4/1/2003  

240 EAIProcessQStandard.java 15 su35e16/su35e17 4/1/2003  

241 EAIRollbackException.java 4 su35e16/su35e17 4/1/2003  

242 EAITransformEngine.java 4 su35e16/su35e17 4/1/2003  

243 EAITransformEngineTest.java 5 su35e16/su35e17 4/1/2003  

244 GetOpt.java 2 su35e16/su35e17 4/1/2003  

245 Makefile 7 su35e16/su35e17 4/1/2003  

246 PageDispatch.java 3 su35e16/su35e17 4/1/2003  

247 backend 2 su35e16/su35e17 4/1/2003  

248 Makefile 1 su35e16/su35e17 4/1/2003  

249 RealTimeCRStub.java 2 su35e16/su35e17 4/1/2003  

250 stubtemplate 1 su35e16/su35e17 4/1/2003  

251 StubTemplate.java 1 su35e16/su35e17 4/1/2003  

252 test.properties 6 su35e16/su35e17 4/1/2003  

253 fms 2 su35e16/su35e17 4/1/2003  

254 CODXFinancial_v401 1 su35e16/su35e17 4/1/2003  

255 CODXResponse_v401 1 su35e16/su35e17 4/1/2003  

256 MQFMS.java 16 su35e16/su35e17 4/1/2003  

257 MQFMS.java.NoGaps.20030407 4 su35e16/su35e17 4/1/2003  

258 Makefile 2 su35e16/su35e17 4/1/2003  

259 frontend 5 su35e16/su35e17 4/1/2003  

260 EAI.java 7 su35e16/su35e17 4/1/2003  

261 EAIException.java 5 su35e16/su35e17 4/1/2003  

262 EAIFactory.java 8 su35e16/su35e17 4/1/2003  

263 EAIMQQueueManager.java 6 su35e16/su35e17 4/1/2003  

264 EAIMQQueueManagerConnections.java 25 su35e16/su35e17 4/1/2003  

265 EAIMQQueueManagerFactory.java 9 su35e16/su35e17 4/1/2003  

266 EAIMQQueueManagerHolder.java 9 su35e16/su35e17 4/1/2003  

267 EAImqi.java 12 su35e16/su35e17 4/1/2003  
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268 EAIpool.java 18 su35e16/su35e17 4/1/2003  

269 IEAI.java 6 su35e16/su35e17 4/1/2003  

270 Makefile 7 su35e16/su35e17 4/1/2003  

271 javalog 3 su35e16/su35e17 4/1/2003  

272 EAILog.java 4 su35e16/su35e17 4/1/2003  

273 Makefile 4 su35e16/su35e17 4/1/2003  

274 peps 2 su35e16/su35e17 4/1/2003  

275 GetOpt.java 1 su35e16/su35e17 4/1/2003  

276 Makefile 3 su35e16/su35e17 4/1/2003  

277 PEPSDeltaBuild.java 2 su35e16/su35e17 4/1/2003  

278 PEPSShieldTSYS.java 1 su35e16/su35e17 4/1/2003  

279 SFAException.java 1 su35e16/su35e17 4/1/2003  

280 saig 2 su35e16/su35e17 4/1/2003  

281 FileModifiedSince.java 1 su35e16/su35e17 4/1/2003  

282 Makefile 2 su35e16/su35e17 4/1/2003  

283 SAIGgetMessages.java 1 su35e16/su35e17 4/1/2003  

284 SAIGhelpers.java 1 su35e16/su35e17 4/1/2003  

285 SAIGputMessages.java 2 su35e16/su35e17 4/1/2003  

286 transform 1 su35e16/su35e17 4/1/2003  

287 ConfigLoader.java 1 su35e16/su35e17 4/1/2003  

288 EmptyHandler.java 1 su35e16/su35e17 4/1/2003  

289 FFRowField.java 1 su35e16/su35e17 4/1/2003  

290 FFRowTemplate.java 1 su35e16/su35e17 4/1/2003  

291 FFTemplateMgr.java 1 su35e16/su35e17 4/1/2003  

292 FormatUtils.java 1 su35e16/su35e17 4/1/2003  

293 Makefile 1 su35e16/su35e17 4/1/2003  

294 RespPreScanner.java 1 su35e16/su35e17 4/1/2003  

295 RespSAXHandler.java 1 su35e16/su35e17 4/1/2003  

296 RespScanner.java 1 su35e16/su35e17 4/1/2003  

297 RespTransformer.java 3 su35e16/su35e17 4/1/2003  

298 RespTransformerCR.java 1 su35e16/su35e17 4/1/2003  

299 RespTransformerDLC.java 2 su35e16/su35e17 4/1/2003  

300 ResponseProcessor.java 1 su35e16/su35e17 4/1/2003  

301 Transformer.java 1 su35e16/su35e17 4/1/2003  

302 util 4 su35e16/su35e17 4/1/2003  

303 AmqsBcgRestore.java 1 su35e16/su35e17 4/1/2003  

304 GetOpt.java 1 su35e16/su35e17 4/1/2003  

305 SendMail.java 1 su35e16/su35e17 4/1/2003  

306 middleware 1 su35e16/su35e17 4/1/2003  

307 DI 2 su35e16/su35e17 4/1/2003  

308 MQSI 3 su35e16/su35e17 4/1/2003  

309 CODFMSV1.mrp 1 su35e16/su35e17 4/1/2003  

310 DLOS_FLOWS_MAY21_2002.zip 1 su35e16/su35e17 4/1/2003  

311 DLOS_FLOWS_PROD_JUNE3.zip 1 su35e16/su35e17 4/1/2003  

312 DLOS_FLOW_MAY20_2002.zip 1 su35e16/su35e17 4/1/2003  

313 DLOS_MRM.OUT.mrp 1 su35e16/su35e17 4/1/2003  
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314 DLOS_MRM_OUT.mrp 1 su35e16/su35e17 4/1/2003  

315 DLOS_MessageSet.xml 1 su35e16/su35e17 4/1/2003  

316 FMSMessageFlows.zip 1 su35e16/su35e17 4/1/2003  

317 FMS_DLOS_MessageFlows.xml.Z 1 su35e16/su35e17 4/1/2003  

318 FMS_MessageSet.xml 1 su35e16/su35e17 4/1/2003  

319 MQSI_Prod_Flows_Mar17_2003.gz 1 su35e16/su35e17 4/1/2003  

320 cod_fms_v1.1_mrm_bkp_mar17.mrp.gz 1 su35e16/su35e17 4/1/2003  

321 dlos_message_flows.zip 1 su35e16/su35e17 4/1/2003  

322 dlos_message_flows_01_22_2002.ZIP 1 su35e16/su35e17 4/1/2003  

323 dlos_message_flows_dec20.zip 1 su35e16/su35e17 4/1/2003  

324 dlos_mrm_bkp_mar17.mrp.gz 1 su35e16/su35e17 4/1/2003  

325 dlos_mrm_feb12_2002.mrp 1 su35e16/su35e17 4/1/2003  

326 dlos_mrm_may20_2002.mrp 1 su35e16/su35e17 4/1/2003  

327 dlos_mrm_prod_fix.mrp 1 su35e16/su35e17 4/1/2003  

328 dlos_mrm_prod_jun3.mrp 1 su35e16/su35e17 4/1/2003  

329 dlos_r1.1_flows.zip 1 su35e16/su35e17 4/1/2003  

330 fms_unpaid_mrm_bkp_mar17.mrp.gz 1 su35e16/su35e17 4/1/2003  

331 MQSeries 2 su35e16/su35e17 4/1/2003  

332 eCBtoFMS 1 su35e16/su35e17 4/1/2003  

333 EAIP1.sh 1 su35e16/su35e17 4/1/2003  

334 EAIP2.sh 1 su35e16/su35e17 4/1/2003  

335 ECBSP1.sh 1 su35e16/su35e17 4/1/2003  

336 FMSP1.sh 1 su35e16/su35e17 4/1/2003  

337 eCBFMSInterfaceHand-over.doc 1 su35e16/su35e17 4/1/2003  

338 scripts 8 su35e16/su35e17 4/1/2003  

339 2301.sh 1 su35e16/su35e17 4/1/2003  

340 2302.sh 1 su35e16/su35e17 4/1/2003  

341 2401.sh 1 su35e16/su35e17 4/1/2003  

342 2402.sh 1 su35e16/su35e17 4/1/2003  

343 EAIDLOSEngine.sh 2 su35e16/su35e17 4/1/2003  

344 EAIEngine.sh 1 su35e16/su35e17 4/1/2003  

345 FMSInsert 3 su35e16/su35e17 4/1/2003  

346 FMSSelect.sh 1 su35e16/su35e17 4/1/2003  

347 FMSfilearchive.sh 1 su35e16/su35e17 4/1/2003  

348 PEPSCOMBINED.sh 1 su35e16/su35e17 4/1/2003  

349 PEPSDELTA.sh 1 su35e16/su35e17 4/1/2003  

350 PEPSFULLREFRESH.sh 1 su35e16/su35e17 4/1/2003  

351 PEPSSHIELD.sh 1 su35e16/su35e17 4/1/2003  

352 PEPSSHIELDFULLREFRESH.sh 1 su35e16/su35e17 4/1/2003  

353 amienvlist.sh 1 su35e16/su35e17 4/1/2003  

354 codXform.sh 1 su35e16/su35e17 4/1/2003  

355 diclientstartstop.sh 3 su35e16/su35e17 4/1/2003  

356 dirmonstart.sh 1 su35e16/su35e17 4/1/2003  

357 distartstop.sh 5 su35e16/su35e17 4/1/2003  

358 eaiclean.sh 1 su35e16/su35e17 4/1/2003  

359 eaidata_setup.sh 1 su35e16/su35e17 4/1/2003  
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360 fmsenvlist.sh 2 su35e16/su35e17 4/1/2003  

361 ftf 4 su35e16/su35e17 4/1/2003  

362 CODsendschooldestfile 1 su35e16/su35e17 4/1/2003  

363 CPSaar 1 su35e16/su35e17 4/1/2003  

364 DATADIR.sh 1 su35e16/su35e17 4/1/2003  

365 DLSSdaily 1 su35e16/su35e17 4/1/2003  

366 DLSSweekly 1 su35e16/su35e17 4/1/2003  

367 FARSscript 1 su35e16/su35e17 4/1/2003  

368 FARSsendfile 3 su35e16/su35e17 4/1/2003  

369 Fpjobtrigger.sh 1 su35e16/su35e17 4/1/2003  

370 Fpsendfile.sh 1 su35e16/su35e17 4/1/2003  

371 NSLDSsendIB.sh 1 su35e16/su35e17 4/1/2003  

372 NSLDSsendLD.sh 1 su35e16/su35e17 4/1/2003  

373 NSLDSsendSA.sh 1 su35e16/su35e17 4/1/2003  

374 PEPSfull 1 su35e16/su35e17 4/1/2003  

375 PEPSmaintenance 1 su35e16/su35e17 4/1/2003  

376 Pepsdeltasend.sh 1 su35e16/su35e17 4/1/2003  

377 Pepsfullfile.sh 6 su35e16/su35e17 4/1/2003  

378 SAIGjob.sh 3 su35e16/su35e17 4/1/2003  

379 eCBFMSobexpTransfer.sh 2 su35e16/su35e17 4/1/2003  

380 eCBFMSpbsTransfer.sh 2 su35e16/su35e17 4/1/2003  

381 eCBFMSutclTransfer.sh 2 su35e16/su35e17 4/1/2003  

382 eCBsendfile.sh 1 su35e16/su35e17 4/1/2003  

383 eZAuditSendFile.sh 3 su35e16/su35e17 4/1/2003  

384 ftfstartprocess 1 su35e16/su35e17 4/1/2003  

385 sendCRfile 1 su35e16/su35e17 4/1/2003  

386 sendLRfileDLC 1 su35e16/su35e17 4/1/2003  

387 sendLRfileDLD 1 su35e16/su35e17 4/1/2003  

388 sendLRfileDLO 1 su35e16/su35e17 4/1/2003  

389 sendLRfilePLD 1 su35e16/su35e17 4/1/2003  

390 sendLRfilePLO 1 su35e16/su35e17 4/1/2003  

391 timestampjob.sh 1 su35e16/su35e17 4/1/2003  

392 ftfenvlist.sh 6 su35e16/su35e17 4/1/2003  

393 lowebenvlist.sh 1 su35e16/su35e17 4/1/2003  

394 makeOS-sparc.inc 1 su35e16/su35e17 4/1/2003  

395 makeOS.inc 1 su35e16/su35e17 4/1/2003  

396 makeglobal.inc 13 su35e16/su35e17 4/1/2003  

397 mqipcrm.ksh 1 su35e16/su35e17 4/1/2003  

398 mqsistartstop.sh 6 su35e16/su35e17 4/1/2003  

399 mqstartstop.sh 7 su35e16/su35e17 4/1/2003  

400 mqtriggerstart.sh 2 su35e16/su35e17 4/1/2003  

401 ofile1 1 su35e16/su35e17 4/1/2003  

402 profile.txt 1 su35e16/su35e17 4/1/2003  

403 saig 4 su35e16/su35e17 4/1/2003  

404 .profile 1 su35e16/su35e17 4/1/2003  

405 COD 1 su35e16/su35e17 4/1/2003  
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406 prod 1 su35e16/su35e17 4/1/2003  

407 CODESTIN.sh 1 su35e16/su35e17 4/1/2003  

408 COMRECIN.sh 1 su35e16/su35e17 4/1/2003  

409 CRTESTIN.sh 1 su35e16/su35e17 4/1/2003  

410 DEPF03IN.sh 1 su35e16/su35e17 4/1/2003  

411 DESC03IN.sh 1 su35e16/su35e17 4/1/2003  

412 DESD03IN.sh 1 su35e16/su35e17 4/1/2003  

413 DESF03IN.sh 1 su35e16/su35e17 4/1/2003  

414 DTPF03IN.sh 1 su35e16/su35e17 4/1/2003  

415 DTSC03IN.sh 1 su35e16/su35e17 4/1/2003  

416 DTSD03IN.sh 1 su35e16/su35e17 4/1/2003  

417 DTSF03IN.sh 1 su35e16/su35e17 4/1/2003  

418 PGDR03IN.sh 1 su35e16/su35e17 4/1/2003  

419 PGOR03IN.sh 1 su35e16/su35e17 4/1/2003  

420 PTDR03IN.sh 1 su35e16/su35e17 4/1/2003  

421 PTOR03IN.sh 1 su35e16/su35e17 4/1/2003  

422 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

423 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

424 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

425 getMessages.sh 1 su35e16/su35e17 4/1/2003  

426 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

427 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

428 schoolstesting 1 su35e16/su35e17 4/1/2003  

429 CODESTIN.sh 1 su35e16/su35e17 4/1/2003  

430 COMRECIN.sh 1 su35e16/su35e17 4/1/2003  

431 CRTESTIN.sh 1 su35e16/su35e17 4/1/2003  

432 DEPF03IN.sh 1 su35e16/su35e17 4/1/2003  

433 DESC03IN.sh 1 su35e16/su35e17 4/1/2003  

434 DESD03IN.sh 1 su35e16/su35e17 4/1/2003  

435 DESF03IN.sh 1 su35e16/su35e17 4/1/2003  

436 DTPF03IN.sh 1 su35e16/su35e17 4/1/2003  

437 DTSC03IN.sh 1 su35e16/su35e17 4/1/2003  

438 DTSD03IN.sh 1 su35e16/su35e17 4/1/2003  

439 DTSF03IN.sh 1 su35e16/su35e17 4/1/2003  

440 PGDR03IN.sh 1 su35e16/su35e17 4/1/2003  

441 PGOR03IN.sh 1 su35e16/su35e17 4/1/2003  

442 PTDR03IN.sh 1 su35e16/su35e17 4/1/2003  

443 PTOR03IN.sh 1 su35e16/su35e17 4/1/2003  

444 RPTESTIN.sh 1 su35e16/su35e17 4/1/2003  

445 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

446 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

447 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

448 getMessages.sh 1 su35e16/su35e17 4/1/2003  

449 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

450 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

451 test 2 su35e16/su35e17 4/1/2003  
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452 CODESTIN.sh 1 su35e16/su35e17 4/1/2003  

453 COMRECIN.sh 1 su35e16/su35e17 4/1/2003  

454 CRTESTIN.sh 1 su35e16/su35e17 4/1/2003  

455 DEPF03IN.sh 1 su35e16/su35e17 4/1/2003  

456 DESC03IN.sh 1 su35e16/su35e17 4/1/2003  

457 DESD03IN.sh 1 su35e16/su35e17 4/1/2003  

458 DESF03IN.sh 1 su35e16/su35e17 4/1/2003  

459 DTPF03IN.sh 1 su35e16/su35e17 4/1/2003  

460 DTSC03IN.sh 1 su35e16/su35e17 4/1/2003  

461 DTSD03IN.sh 1 su35e16/su35e17 4/1/2003  

462 DTSF03IN.sh 1 su35e16/su35e17 4/1/2003  

463 PGDR03IN.sh 1 su35e16/su35e17 4/1/2003  

464 PGOR03IN.sh 1 su35e16/su35e17 4/1/2003  

465 PTDR03IN.sh 1 su35e16/su35e17 4/1/2003  

466 PTOR03IN.sh 1 su35e16/su35e17 4/1/2003  

467 PTRQ03IN.sh 1 su35e16/su35e17 4/1/2003  

468 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

469 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

470 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

471 getMessages.sh 1 su35e16/su35e17 4/1/2003  

472 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

473 putMessage.sh 1 su35e16/su35e17 4/1/2003  

474 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

475 CODESTIN.sh 2 su35e16/su35e17 4/1/2003  

476 COMRECIN.sh 2 su35e16/su35e17 4/1/2003  

477 COMRECOP.sh 1 su35e16/su35e17 4/1/2003  

478 CRTESTIN.sh 1 su35e16/su35e17 4/1/2003  

479 DEPF03IN.sh 1 su35e16/su35e17 4/1/2003  

480 DESC03IN.sh 1 su35e16/su35e17 4/1/2003  

481 DESD03IN.sh 1 su35e16/su35e17 4/1/2003  

482 DESF03IN.sh 1 su35e16/su35e17 4/1/2003  

483 DTPF03IN.sh 1 su35e16/su35e17 4/1/2003  

484 DTSC03IN.sh 1 su35e16/su35e17 4/1/2003  

485 DTSD03IN.sh 1 su35e16/su35e17 4/1/2003  

486 DTSF03IN.sh 1 su35e16/su35e17 4/1/2003  

487 LARS 1 su35e16/su35e17 4/1/2003  

488 prod 2 su35e16/su35e17 4/1/2003  

489 FMSMLBIN.sh 2 su35e16/su35e17 4/1/2003  

490 LARSIVIN.sh 2 su35e16/su35e17 4/1/2003  

491 UNKNOWN.sh 2 su35e16/su35e17 4/1/2003  

492 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

493 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

494 getMessages.sh 1 su35e16/su35e17 4/1/2003  

495 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

496 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

497 uat 2 su35e16/su35e17 4/1/2003  
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498 TFMSLBIN.sh 1 su35e16/su35e17 4/1/2003  

499 TLARSIIN.sh 2 su35e16/su35e17 4/1/2003  

500 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

501 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

502 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

503 getMessages.sh 1 su35e16/su35e17 4/1/2003  

504 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

505 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

506 MELLON 1 su35e16/su35e17 4/1/2003  

507 prod 1 su35e16/su35e17 4/1/2003  

508 uat 1 su35e16/su35e17 4/1/2003  

509 TFMSLBIN.sh 1 su35e16/su35e17 4/1/2003  

510 TLARSIIN.sh 1 su35e16/su35e17 4/1/2003  

511 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

512 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

513 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

514 getMessages.sh 1 su35e16/su35e17 4/1/2003  

515 putMessage.ksh 1 su35e16/su35e17 4/1/2003  

516 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

517 PGDR03IN.sh 1 su35e16/su35e17 4/1/2003  

518 PGOR03IN.sh 1 su35e16/su35e17 4/1/2003  

519 PTDR03IN.sh 1 su35e16/su35e17 4/1/2003  

520 PTOR03IN.sh 1 su35e16/su35e17 4/1/2003  

521 UNKNOWN.sh 1 su35e16/su35e17 4/1/2003  

522 addMessage.ksh 1 su35e16/su35e17 4/1/2003  

523 btradeagent.properties 1 su35e16/su35e17 4/1/2003  

524 getMessages.sh 2 su35e16/su35e17 4/1/2003  

525 putMessage.ksh 2 su35e16/su35e17 4/1/2003  

526 putMessage.sh 1 su35e16/su35e17 4/1/2003  

527 putWrapper.ksh 1 su35e16/su35e17 4/1/2003  

528 sendErrorFileToCOD 2 su35e16/su35e17 4/1/2003  

529 test.xml 3 su35e16/su35e17 4/1/2003  

530 util 2 su35e16/su35e17 4/1/2003  

531 connectorapi 1 su35e16/su35e17 4/1/2003  

532 ConnectorAPI.jar 1 su35e16/su35e17 4/1/2003  

533 javamail1_3 1 su35e16/su35e17 4/1/2003  

534 activation.jar 2 su35e16/su35e17 4/1/2003  

535 mail.jar 2 su35e16/su35e17 4/1/2003  

536 mailapi.jar 2 su35e16/su35e17 4/1/2003  

537 smtp.jar 1 su35e16/su35e17 4/1/2003  

538 jdom 1 su35e16/su35e17 4/1/2003  

539 jdom-b7.tar.gz 1 su35e16/su35e17 4/1/2003  

540 jdom-jdk11.jar 1 su35e16/su35e17 4/1/2003  

541 jdom.jar 1 su35e16/su35e17 4/1/2003  

542 ncsjni 1 su35e16/su35e17 4/1/2003  

543 ncsjni110901.tar 1 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

544 oracle 1 su35e16/su35e17 4/1/2003  

545 classes12.zip 1 su35e16/su35e17 4/1/2003  

546 protomatter 1 su35e16/su35e17 4/1/2003  

547 protomatter-1.1.5.jar 1 su35e16/su35e17 4/1/2003  

548 protomatter-javadoc-1.1.5.jar 1 su35e16/su35e17 4/1/2003  

549 xml 2 su35e16/su35e17 4/1/2003  

550 Xerces-J-bin.1.4.4.tar.gz 1 su35e16/su35e17 4/1/2003  

551 xerces.jar 1 su35e16/su35e17 4/1/2003  

552 xercesSamples.jar 1 su35e16/su35e17 4/1/2003  

553 xml4j.jar 1 su35e16/su35e17 4/1/2003  

554 test 2 su35e16/su35e17 4/1/2003  

555 COD 1 su35e16/su35e17 4/1/2003  

556 scripts 1 su35e16/su35e17 4/1/2003  

557 changetext.ex.cmd 1 su35e16/su35e17 4/1/2003  

558 changetext.ksh 1 su35e16/su35e17 4/1/2003  

559 chk_diff.ksh 1 su35e16/su35e17 4/1/2003  

560 codXform.ksh 1 su35e16/su35e17 4/1/2003  

561 codXformB.ksh 1 su35e16/su35e17 4/1/2003  

562 renamefiles.ksh 1 su35e16/su35e17 4/1/2003  

563 xform_test_env_setup.ksh 1 su35e16/su35e17 4/1/2003  

564 COD-R2.0 2 su35e16/su35e17 4/1/2003  

565 config 1 su35e16/su35e17 4/1/2003  

566 transform 2 su35e16/su35e17 4/1/2003  

567 x_LoggingConfig.xml 1 su35e16/su35e17 4/1/2003  

568 x_ResponseTemplates.xml 1 su35e16/su35e17 4/1/2003  

569 x_cr_response.xml 2 su35e16/su35e17 4/1/2003  

570 x_dl_batchEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

571 x_dl_batchEditMappings_0304.xml 3 su35e16/su35e17 4/1/2003  

572 x_dl_booking_notif_0203.xml 2 su35e16/su35e17 4/1/2003  

573 x_dl_booking_notif_0304.xml 2 su35e16/su35e17 4/1/2003  

574 x_dl_changeCodeMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

575 x_dl_changeCodeMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

576 x_dl_changeEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

577 x_dl_changeEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

578 x_dl_change_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

579 x_dl_change_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

580 x_dl_creditdec_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

581 x_dl_creditdec_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

582 x_dl_plusOrigEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

583 x_dl_plusOrigEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

584 x_dl_plusOrig_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

585 x_dl_plusOrig_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

586 x_dl_pmttoserv_notif_0203.xml 2 su35e16/su35e17 4/1/2003  

587 x_dl_pmttoserv_notif_0304.xml 2 su35e16/su35e17 4/1/2003  

588 x_dl_pnote_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

589 x_dl_pnote_ack_0304.xml 2 su35e16/su35e17 4/1/2003  
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Control # Filename Revision Location Date Changes 

590 x_dl_subunOrigEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

591 x_dl_subunOrigEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

592 x_dl_subunOrig_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

593 x_dl_subunOrig_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

594 x_dl_supDisbEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

595 x_dl_supDisbEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

596 x_dl_supDisb_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

597 x_dl_supDisb_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

598 x_pell_batchEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

599 x_pell_batchEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

600 x_pell_disbEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

601 x_pell_disbEditMappings_0304.xml 1 su35e16/su35e17 4/1/2003  

602 x_pell_disb_ack_0203.xml 2 su35e16/su35e17 4/1/2003  

603 x_pell_disb_ack_0304.xml 2 su35e16/su35e17 4/1/2003  

604 x_pell_origEditMappings_0203.xml 2 su35e16/su35e17 4/1/2003  

605 x_pell_origEditMappings_0304.xml 2 su35e16/su35e17 4/1/2003  

606 x_pell_orig_ack_0203.xml 4 su35e16/su35e17 4/1/2003  

607 x_pell_orig_ack_0304.xml 4 su35e16/su35e17 4/1/2003  

608 scripts 1 su35e16/su35e17 4/1/2003  

609 codXform.sh 1 su35e16/su35e17 4/1/2003  

610 ftf 1 su35e16/su35e17 4/1/2003  

611 SAIGjob.sh 3 su35e16/su35e17 4/1/2003  

612 src 1 su35e16/su35e17 4/1/2003  

613 transform 1 su35e16/su35e17 4/1/2003  

614 ConfigLoader.java 1 su35e16/su35e17 4/1/2003  

615 EmptyHandler.java 1 su35e16/su35e17 4/1/2003  

616 FFRowField.java 1 su35e16/su35e17 4/1/2003  

617 FFRowTemplate.java 1 su35e16/su35e17 4/1/2003  

618 FFTemplateMgr.java 1 su35e16/su35e17 4/1/2003  

619 FormatUtils.java 1 su35e16/su35e17 4/1/2003  

620 Makefile 1 su35e16/su35e17 4/1/2003  

621 RespPreScanner.java 1 su35e16/su35e17 4/1/2003  

622 RespSAXHandler.java 1 su35e16/su35e17 4/1/2003  

623 RespScanner.java 1 su35e16/su35e17 4/1/2003  

624 RespTransformer.java 1 su35e16/su35e17 4/1/2003  

625 RespTransformerCR.java 1 su35e16/su35e17 4/1/2003  

626 RespTransformerDLC.java 1 su35e16/su35e17 4/1/2003  

627 ResponseProcessor.java 1 su35e16/su35e17 4/1/2003  

628 Transformer.java 1 su35e16/su35e17 4/1/2003  

629 version.txt 1 su35e16/su35e17 4/1/2003  
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APPENDIX B:  ClearCase UNIX Command Line Interface Commands 
The most commonly used ClearCase UNIX commands are listed below: 

Execute ClearCase Profile 
. /cc/vobstore/admin/scripts/ccenvlist.sh 

Using Help 
cleartool help ClearCase_command 
cleartool man -g 

Create View 
cleartool mkview –tag name_view /cc/viewstore/name.vws 

Set View 
cleartool setview name_view 

Check Out Element 
cleartool checkout –c “comment” element_name 
cleartool co –nc element_name 

Check In Element 
cleartool checkin –c “comment” element_name 

Uncheck Out Element 
cleartool uncheckout element_name 
cleartool unco element_name 

Create Element 
cleartool mkelem -c “comment” element_name 

Make Directory 
cleartool mkdir –c “comment” dir_name 
 

List Elements Checked Out 
cleartool lscheckout –all 
cleartool lsco -all 

Branching 
cleartool catcs – modify the config spec using the Rational ClearCase Administrator’s Guide 

 



 

US Department of Education 
Federal Student Aid 
FSA Integration Partner 

EAI Release 4.0 
EAI Configuration Management Plan 

(Production Code Baseline) 
 

 

 

 

Version 1.1 117.1.4 36 
 

APPENDIX C:  Source Code Check In Checklist 
The Source Code Check In Checklist is a validation checklist that the CM Lead will follow for 
every email EAI Source Code Check-In Request. 
X:\CIO\TechArch\EAI Core Release 3\CM\Code Check-In Checklist.doc 
 

• All sections of the Check-In email request are completed 
§ File name  
§ Reason for change  
§ Detailed description of change  

• File location and file contents verified 
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APPENDIX D:  Migration Checklist 
The Migration Checklist is a validation checklist that the CM Lead will follow for every email 
EAI Build Migration Request. 
X:\CIO\TechArch\EAI Core Release 3\CM\Migration Checklist.doc  

Email 
§ All sections of the Migration email request are completed  

o Environment 
o Date and time needed 
o Server name  
o Reason for migration 

 

ClearCase 
§ All source code checked in and commented in ClearCase 
§ Source code labeled for release 
§ Code diffed (UNIX “diff” command to display difference between two files) with 

previous version (where applicable) 
§ Code diffed (UNIX “diff” command to display difference between two files) with current 

production version (where applicable) 
 

Release Notes 
A release note is a text file containing the bulleted points below: 
§ Source code version indicated 
§ Date indicated 
§ List of files and versions from ClearCase repository indicated (ClearCase “find” command 

to display baseline within ClearCase.) 
§ List of changes indicated 

 

Staging 
§ Source code successfully built without errors 
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APPENDIX E:  MQSI Migration Procedures 
X:\CIO\TechArch\EAI Core Release 3\CM\EAI MQSI Production Migration Plan.doc 
 
All MQSeries Integrator (MQSI) configuration items should be managed by a version control system to 
provide not only a safe storage area for current and previous object versions but also allows detailed 
tracking and alteration of the configuration items to be stored.  MQSI configuration items include message 
flows, message sets, topics, NEON formats and NEON rules.  These items should be configuration managed 
in ClearCase using the follow naming convention: 

• Message sets – \eai\MQSI\dev\messagesets.zip.  The zip file will contain a file (called <message 
set name>. mrp) for each exported message set. 

• Message flows – \eai\MQSI\dev\messageflows.zip.  The zip file will contain a file (called 
<message flow name>.xml) for each exported message flow. 

• Publish/Subscribe topics – \eai\MQSI\dev\pubsub.top 
• NEON formats – \eai\MQSI\dev\<format name>.nnfie 
• NEON rules – \eai\MQSI\dev\<application group name>.nnrie 

See Appendix E Export Configuration Items from MQSI for instructions on exporting configuration items from 
MQSI. 

Export Configuration Items from MQSI 

Message Set Export Process 
1. In the D:\MQSICM directory on SFANT006, execute EAICMMQSI.bat from the command line.  

This command executes a java program that will build a batch file.  The newly created batch file 
uses the MQSI mqsimrmimpexp utility to create a separate file for each message set in the MQSI 
Configuration Manager.  The message set files that will be created will have a mrp extension.  
EAICMMQSI eliminates the need for manually executing mqsimrmimpexp for each individual 
message set.  

 

Message Flow Export Process 
1. Use the NT Control Center GUI to export the message flows from MQSI Configuration Manager.   

a. Select File->New Workspace.    
b. Select the Message Flows tab. 
c. Highlight the Message Flows folder located in the view. 
d. Select Message Flow Types->Add to Workspace->Message Flow. 
e. Select all the message flows in the list and then select Finish. 
f. Select File->Export to export the message flows to your local machine.  It is recommended 

that you use MQSIExport as the filename. 
2. Copy the export file to D:\MQSICM directory on SFANT006. 
3. Execute EAICMMQSI.bat <export file name> from the command line.  This command executes a 

java program that will build a batch file.  The newly created batch file uses the mqsifiltermsgflows 
functionality that is a part of IC01 supportpac to create a separate file for each of the message flows 
that has been exported.  The message flow files that will be created will have a xml extension.  
EAICMMQSI eliminates the need for manually exporting each individual message flow or 
executing mqsifiltermsgflows for each individual message flow.   
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Publish/Subscribe Topic Export Process 
1. Use the NT Control Center GUI to export the publish/subscribe topics from MQSI Configuration 

Manger. 
a. Select File->New Workspace.    
b. Select the Topics tab. 
c. Select the Topic/Users.  If TopicRoot is the only entry, then there are no topics to export. 
d. If there are topics to export, then select the Message Flows tab. 
e. Highlight the IBMPrimitives folder located in the view. 
f. Select Edit->Delete. 
g. Select File->Export to export the topics to your local machine, specifying pubsub.top as the 

filename. 
 

NEON Format Export Process 
1. On SU35E3 and SU35E14, export the NEON Format using the nnfie command line utility.  From 

/opt/mqi110/bin, execute nnfie –e <format name>.nnfie –m <format name>. 
2. Check the nnfie.log file in that directory to ensure that the export was successful. 

 

NEON Rules Export Process 
1. On SU35E3 and SU35E14, export the NEON Format using the nnrie command line utility.  From 

/opt/mqi110/bin, execute nnrie –e <application group name>.nnrie –a <application group name>. 
2. Check the nnrie.log file in that directory to ensure that the export was successful. 

 

Import Configuration Items to MQSI 
 

Message Set Import Process 
1. Use the NT Control Center GUI to delete any existing message sets that will be imported.  NOTE:  

If this step is not done, then existing message sets will not be updated. 
a. Select File->New Workspace.    
b. Select the Message Sets tab. 
c. Select Message Sets->Add to Workspace->Message Set. 
d. From the list, select any existing message set that will be imported and then select Finish. 
e. For each message set that is added to the view, highlight the message set name and then 

select Edit->Delete.   
2. Import each message set using the mqsimrmimpexp utility.  From the command line utility, execute 

mqsimrmimpexp –I MQSIMRDB eaiadmin <password> <message set name>.mrp.  Message sets 
will have an .mrp extension. 

3. Stop and start the Configuration Manager by executing mqsistop ConfigMgr and mqsistart 
ConfigMgr, respectively. 

 

Message Flow Import Process 
1. Use the NT Control Center GUI to check out any existing message flows that will be imported.  

Message flows will have an .xml extension.  NOTE:  If this step is not done, then existing message 
flows will not be updated, unless mqsiimportmsgflows (previously mqsideletemsgflows) utility 
from IC01 supportpac is used. 

a. Select File->New Workspace.    
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b. Select the Message Flows tab. 
c. Highlight the Message Flows folder located in the view. 
d. Select Message Flow Types->Add to Workspace->Message Flow. 
e. From the list, select any existing message flow that will be imported and then select Finish. 
f. For each message flow that is added to the view, highlight the message flow name and then 

select Message Flow Types->Check Out.  A symbol (of a key) will appear to the left of the 
message flow name. 

2. Use the NT Control Center GUI to import each message flow. 
a. Select File->Import.  Ensure that Message Flows is checked, select the location of the xml file 

and then select Import. 
b. Ensure that the information window that appears does not show that “A total of 0 

resources were imported into your local repository”.  This indicates that the import was not 
successful and must be redone.  If this occurs ensure that you have checked out the 
message flow. 

3. Use the NT Control Center GUI to check in the newly imported message flows, by selecting File-
>Check In->All in Current Workspace.    

 

Publish/Subscribe Topic Import Process 
1. Use the NT Control Center GUI to check out the TopicRoot and any existing topics that will be 

imported. 
a. Select the Topics tab. 
b. Select the Topic/Users. 
c. Select TopicRoot and then select Topics->Check Out. 
d. For each topic that will be imported, select the topic name and then selection Topics->Check 

Out. 
2. Use the NT Control Center GUI import function to import the topics. Publish subscribe topics will 

be in pubsub.top file.  
a. Select File->Import.  Ensure that Topics is checked, select the pubsub.top file and then select 

Import. 
b. Ensure that the information window that appears does not show that “A total of 0 

resources were imported into your local repository”.  This indicates that the import was not 
successful and must be redone.  If this occurs ensure that you have checked out the 
message flow. 

3. Use the NT Control Center GUI to check in the newly imported topics, by selecting File->Check In-
>All in Current Workspace  

 

NEON Format Import Process 
1. On SU35E3 and SU35E14, import the NEON Format using the nnfie command line utility.  From 

/opt/mqi110/bin, execute nnfie –i <format name>.nnfie –o. 
2. Check the nnfie.log file in that directory to ensure that the import was successful. 

 

NEON Rules Import Process 
1. On SU35E3 and SU35E14, import the NEON Rules using the nnrie command line utility.  From 

/opt/mqsi110/bin, execute nnrie –i <application group name>.nnrie –o. 
2. Check the nnrie.log file in that directory to ensure that the import was successful. 
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Deployment Process 
 

MQSI Deployment Process 
• Message Sets and Message Flows: 

1. Select File->Deploy->Complete configuration (all types)->Normal.    
2. Select the Log tab. 
3. Select View->Refresh until messages from EAIP1 and EAIP2 brokers are received.  Ensure that 

the brokers where able to deploy successfully.  
 

• Topics: 
1. Select the Topics tab. 
2. Select TopicRoot. 
3. Select Topics->Deploy->Complete Topics configuration.    
4. Select the Log tab. 
5. Select View->Refresh until messages from EAIP1 and EAIP2 broker are received.  Ensure that 

the brokers where able to deploy successfully. 
 

• NEON Formats and Rules: 
Run the command line utility mqsinrfreload against the affected brokers to re-cache the NEON 
formats if necessary.  On SU35E3, execute mqsinrfreload -b EAIP2 and on SU35E14, execute -b 
EAIP1. 

 

Execution Group Configuration Process 
Refer to MQSI User Documentation MQ Series Integrator 2.0.1 - Using the Control Center 
ftp://ftp.software.ibm.com/software/ts/mqseries/library/books/bipyar02.pdf 
 

Broker Configuration Process 
Refer to MQSI User Documentation MQ Series Integrator 2.0.1 - Using the Control Center 
ftp://ftp.software.ibm.com/software/ts/mqseries/library/books/bipyar02.pdf 
 

Message Flow Configuration Process 
Refer to MQSI User Documentation MQ Series Integrator 2.0.1 - Using the Control Center 
ftp://ftp.software.ibm.com/software/ts/mqseries/library/books/bipyar02.pdf 
 

Configuring User Trace Process 
Refer to MQSI User Documentation MQ Series Integrator 2.0.1 - Using the Control Center 
ftp://ftp.software.ibm.com/software/ts/mqseries/library/books/bipyar02.pdf 
 

Production Migration Process 
 

1. MQSI configuration must be tested in the staging area brokers on SU35E17.  MQSI configuration 
items will not be migrated to production until this has occurred. 



 

US Department of Education 
Federal Student Aid 
FSA Integration Partner 

EAI Release 4.0 
EAI Configuration Management Plan 

(Production Code Baseline) 
 

 

 

 

Version 1.1 117.1.4 42 
 

2. Once these items have been validated in the staging area, they will be marked and packaged (in a 
zip file) for production deployment by EAI.   The EAI zip file should contain the following items: 

• Message sets - <message set name>.mrp 
• Message flows - <message flow name>.xml 
• Publish/Subscribe topics – pubsub.top 
• NEON formats - <format name>.nnfie 
• NEON rules - <application group name>.nnrie 

3. Once packaged, the zip file will be stored into ClearCase using the follow naming convention: 
• MQSI Production Items - \eai\MQSI\prod\<Application>Interface<mmddyyyy>.zip 

where mmddyyyy represents the deployment date and not the current date.  An example 
for configuration items related to COD Interfaces is CODInterface03212002.zip. 

4. A VDC CM Change request form will be submitted to have these configuration items migrated into 
production see Appendix E MQSI Change Request Sample (for an example). The forms must contain 
the following information that is relevant to the deployment of MQSI resources: 

• EAI package name 
• MQSI configuration items that will be migrated to production.  Include the names of 

message sets, message flows (including sub-flows) publish/subscribe topics, NEON 
formats and NEON rules. 

• Execution group configuration (if applicable) 
• Broker configuration (if applicable) 
• Message flow configuration (if applicable) 

5. To migrate MQSI configuration items to production, CSC will access the EAI package from 
ClearCase (in \eai\MQSI\prod directory), unzip the file and perform the necessary steps to import 
all the MQSI configuration items into the Configuration Manager.  (See Section Importing 
Configuration Items into MQSI). 

6. Using the NT Control Center GUI, CSC will configure the brokers and execution groups as 
described in the VDC CM Change request.  (See Sections Execution Group Configuration Process and 
Broker Configuration Process).  These configuration items include: 

• Creating new execution group. 
• Deleting an existing execution group. 
• Adding messages flows to an execution group. 
• Adding message sets to a broker. 

7. Deploy changes made to the production environment.  Also CSC will configure the deployed 
message flows as described in the VDC CM Change request. (See Sections Deployment Process s and 
Production Migration Process). 

• Starting or stopping a message flow. 
• Modifying the number of instances for a message flow.  
• Setting up user tracing for problem determination. 

8. Once the VDC CM Change request has been completed, EAI will validate that these changes 
through MQSI Operations view.   Sufficient validation includes a screen shot of Operations view 
that is sent by CSC. 

 

Back Out Process 
 
All previous versions of deployed MQSI configuration items will be stored in ClearCase, according to 
deployment dates.  If the situation arises that require the backing out of any configuration item, the 
previous versions will be available for re-assignment to and re-deployment of the brokers. 
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MQSI Change Request Sample 
 

CSC Change Request 
 
Please be as detailed as possible 
 1a. Title of Change:  

 1b. Detail Description:  
MQSI configuration items need to be migrated and deployed into EAI production environment in 
order to support the transfer of data between COD and FMS and COD and DLOS systems.  This 
configuration has been tested on the SFANT006, SU35E16 and SU35E17 machines.  Configuration 
items that will be migrated are stored in ClearCase under 
\eai\MQSI\prod\CODInterface03212002.zip.  The files in the zip file are 
COD_FMS_Response.xml, COD_FMS_FinNonfin.xml, FMS_COD_Response.xml, 
FMS_COD_FinNonfin.xml, COD_FMS_Vendor.xml, COD_FMS_Error_Handler, 
DLOS_BORROWER_RESPONSE.xml, DLOS_BORROWER_REQUEST.xml, 
DLOS_ERROR_TRACE1, COD_FMS_V1.mrp, and DLOS_MRM.mrp.  These files need to be 
placed on the NT system, but will be removed prior to the completion of this request.  These files 
will be imported into MQSI on the Ombudsman OAS NT Server and deployed via MQSI to the 
SU35E3 and SU35E14 Solaris Servers.  Validation process will occur during the deployment, by 
monitoring the system logs (the Event Viewer on Windows NT and the syslog on Solaris) and 
checking the Operations and Log view of MQSI to make sure the message flows are running. 
 
MQSI Specific Information: 
• Import MQSI Message Sets: 

1. COD_FMS_V1 
2. DLOS_MRM 

• Import MQSI Message Flows: 
1. COD_FMS_Response 
2. COD_FMS_FinNonfin 
3. FMS_COD_Response 
4. FMS_COD_FinNonfin 
5. COD_FMS_Vendor 
6. DLOS_BORROWER_RESPONSE 
7. DLOS_BORROWER_REQUEST 
8. COD_FMS_Error_Handling 
9. DLOS_ERROR_TRACE1 

• Execution Group Configuration: 
1. Create COD_FMS execution group in the EAIP1 and EAIP2 brokers. 
2. Create DLOS execution group in EAIP1 and EAIP2 brokers. 
3. Add COD_FMS_Response, COD_FMS_FinNonfin, FMS_COD_Response, 

FMS_COD_FinNonfin, and COD_FMS_Vendor to the COD_FMS execution group. 
4. Add DLOS_BORROWER_RESPONSE, and DLOS_BORROWER_REQUEST to the DLOS 

execution group. 
• Broker Configuration: 

1. Add COD_FMS_V1 to EAIP1 and EAIP2 brokers. 
2. Add DLOS_MRM to EAIP1 and EAIP2 brokers. 

• Message flow configuration 
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1. Give COD_FMS_FinNonfin 2 additional instances. 
2. Stop COD_FMS_Vendor. 
3. Start User Trace for COD_FMS_FinNonfin. 
 

 
 2. Systems affected:  EAI Production NT (Ombudsman-OAS) 
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APPENDIX F: EAI Build Package & Migration Procedures 
The EAI Build Package and Migration Procedures are detailed step-by-step instructions on how 
EAI Builds are created, packaged and migrated. 

Code Migration for Development and Test UNIX Servers 
 
1.  Log onto su35e16 as "mqm" 
 ClearCase repository is located on su35e16 
 
2.  Execute the ClearCase profile 
 . /cc/vobstore/admin/scripts/ccenvlist.sh 
 
3.  Set the "mqm" ClearCase view for the specified release of code 
 Example for latest release of code 
  cleartool setview mqm_def_view 
 Example for release 1 SIT version of code 
  cleartool setview mqm_R1.0SIT_view 
 
4.  Recursively copy the /vobs/eai/eaiCOD directory to the ~mqm/tmp directory 
 cd ~mqm/tmp 
 cp -r /vobs/eai/eaiCOD ./ 
  
 Check available disk space using the "df -k" command at the UNIX prompt 
  
5.  Tar the ~mqm/tmp/eaiCOD directory 
 cd ~mqm/tmp 
 tar -cvf eaiCOD.tar eaiCOD 
 
6.  FTP the eaiCOD.tar tar file to the target UNIX server 
 
7.  Log onto the target UNIX server as "mqm" 
 
 Check available disk space using the "df -k" command at the UNIX prompt 
 
8.  Extract the eaiCOD.tar tar file in the "mqm" home directory of the target UNIX server 
 cd ~mqm 
 tar -xvf eaiCOD.tar 
 
9.  Rename the ~mqm/eaiCOD directory to ~mqm/eaicodr1 
 cd ~mqm 
 mv eaiCOD eaicodr1 
 
10. Update the "mqm" .profile file to include the appropriate environment variables 
 EAIDIR=~mqm/eaicodr1 
 . $EAIDIR/scripts/ftfenvlist.sh 
 . $EAIDIR/scripts/amienvlist.sh 
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 Only update this if the variables are not already set in the "mqm" .profile file 
 
11. Execute the "mqm" .profile file 
 . ~mqm/.profile 
 
12. Use the Makefile to execute the build 
 cd $EAIDIR 
 make debug 
 

• Scroll through the terminal to check for errors. 
• The Makefile needs to be modified when new source code is added to the build.  This should be 

coordinated between the developer and person running the build.   
• Some common errors occur because of code compilation, path and classpath not being set 

appropriately, and permissions. 
 
13. Update the following site specific files 

• $EAIDIR/config/EAICONF.LOG 
  Appropriate path for LOGGING_PATH_NAME 
  LOGGING_PATH_NAME /export/home/mqm/eaicodr1/logfiles 

• $EAIDIR/scripts/distartstop.sh 
  Appropriate Data Integrator Node name 
  DINODES="Data_Integrator_Node"; 

• $EAIDIR/scripts/diclientstartstop.sh 
  Appropriate Queue Manager and Data Integrator Node name 
  DINODES="Queue_Manager"; 
  DINODES="Data_Integrator_Node"; 

• $EAIDIR/scripts/mqsistartstop.sh 
  Appropriate MQSI Broker name 
  BROKERS="Queue_Manager";  

• $EAIDIR/scripts/mqstartstop.sh 
  Appropriate Queue Manager name 
  QMGRS="Queue_Manager"; 

• $EAIDIR/scripts/ftfenvlist.sh 
  Appropriate Local Queue Manager name 
  LQM=Queue_Manager; export LQM 

• $EAIDIR/scripts/profile.txt 
  Appropriate path for EAIDIR 
  EAIDIR=/export/home/mqm/eaicodr1; export EAIDIR 
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Code Migration to Production UNIX Servers 
Production Code Migration procedures are detailed step-by-step instructions on how EAI Builds 
are delivered to production. 
 
1.  Log onto su35e16 as "mqm" 
 ClearCase repository is located on su35e16 
 
2.  Execute the ClearCase profile 
 . /cc/vobstore/admin/scripts/ccenvlist.sh 
 
3.  Set the "mqm" ClearCase view for the specified release of code 
 Example for latest release of code 
  cleartool setview mqm_def_view 
 Example for release 1 SIT version of code 
  cleartool setview mqm_R1.0SIT_view 
 
4.  Recursively copy the /vobs/eai/eaiCOD directory to the ~mqm/tmp directory 
 cd ~mqm/tmp 
 cp -r /vobs/eai/eaiCOD ./ 
  
 Check available disk space using the "df -k" command at the UNIX prompt 
  
5.  Tar the ~mqm/tmp/eaiCOD directory 
 cd ~mqm/tmp 
 tar -cvf eaiCOD.tar eaiCOD 
 
6.  FTP the eaiCOD.tar tar file to a migration staging area  
 
7.  Log onto the target UNIX server as "mqm" 
 
 Check available disk space using the "df -k" command at the UNIX prompt 
 
8.  Extract the eaiCOD.tar tar file in the "mqm" home directory of the target UNIX server 
 cd ~mqm 
 tar -xvf eaiCOD.tar 
 
9.  Rename the ~mqm/eaiCOD directory to ~mqm/eaicodr1 
 cd ~mqm 
 mv eaiCOD eaicodr1 
 
10. Update the "mqm" .profile file to include the appropriate environment variables 
 EAIDIR=~mqm/eaicodr1 
 . $EAIDIR/scripts/ftfenvlist.sh 
 . $EAIDIR/scripts/amienvlist.sh 
 
 Only update this if the variables are not already set in the "mqm" .profile file 
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11. Execute the "mqm" .profile file 
 . ~mqm/.profile 
 
12. Use the Makefile to create the eaibuild.tar tar file for Production 
 cd $EAIDIR 
 make archive 
 
13.  Migrate the  to the IST environment.  FTP the eaibuild.tar to the IST environment  
 
14.  Validate to ensure the build is ready for Production. After successful execution of the 
migration validation procedures (Appendix G Migration Validation Procedures), the CM lead will 
submit the change request to migrate the new EAI build to Production. 
 
15.  Submit a change request using the ClearQuest ECM tool including instructions for migrating 
the build (eaibuild.tar). 
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APPENDIX G:  Migration Validation Procedures 
Migration Validation Procedures are detailed step-by-step instructions on how to validate EAI 
Builds after they have been installed on UNIX servers. 
 
Use "mqm" to execute the diclientstartstop.sh, dirmonstart.sh, distartstop.sh, and mqstartstop.sh 
Use "db2inst1" to execute the mqsistartstop.sh 
 
1.  Execute diclientstartstop.sh script to start Data Integrator client 
 Check Data Integrator client processes are not running 
 ps -ef | grep ftf 
 
 Start Data Integrator client 
 . $EAIDIR/diclientstartstop.sh start 
 
 Check Data Integrator processes have started 
 ps -ef | grep ftf 
 
  ftfsdr -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini 
      ftfrcv -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini  
      ftfmgr -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini  
 
 Log files located at $EAIDIR/logfiles/ftf$DINODES.out 
 
2.  Execute diclientstartstop.sh script to stop Data Integrator client 
 Check Data Integrator processes are running 
 ps -ef | grep ftf 
 
  ftfsdr -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini 
      ftfrcv -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini  
      ftfmgr -lqm $QMGRS -nodename $DINODES -cfile $EAIDIR/config/ftfconfig.ini  
 
 Stop Data Integrator client 
 . $EAIDIR/diclientstartstop.sh stop 
 
 Check Data Integrator processes have ended 
 ps -ef | grep ftf 
 
 Log files located at $EAIDIR/logfiles/ftf$DINODES.out 
 
3.  Execute dirmonstart.sh script to start Directory Monitoring 
 Check Directory Monitoring processes are not running 
 ps -ef | grep dirmon 
  
 Start Directory Monitoring  
 . $EAIDIR/dirmonstartstop.sh start 
 
 Check Directory Monitoring processes have started 
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 ps -ef | grep dirmon 
  
  dirmon $EAIDIR/config/dirmon.ini 
 
 Log file located at /home/mqm/eaicodr1/logfiles/dirmon.log  
 
4.  Execute distartstop.sh script to start Data Integrator 
 Check Data Integrator processes are not running 
 ps -ef | grep ftf 
 
 Start Data Integrator 
 . $EAIDIR/distartstop.sh start 
 
 Check Data Integrator processes have started 
 ps -ef | grep ftf 
 
  ftfsdr -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
      ftfrcv -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
      ftfmgr -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
 
 Log files located at $EAIDIR/logfiles/ftf$DINODES.out 
 
5.  Execute distartstop.sh script to stop Data Integrator 
 Check Data Integrator processes are running 
 ps -ef | grep ftf 
 
  ftfsdr -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
      ftfrcv -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
      ftfmgr -lqm $qmgr -cfile $EAIDIR/config/ftfconfig.ini 
 
 Stop Data Ingegrator 
 . $EAIDIR/distartstop.sh stop 
 
 Check Data Integrator processes have ended 
 ps -ef | grep ftf 
 
 log files located at $EAIDIR/logfiles/ftf$DINODES.out 
 
6.  Execute mqsistartstop.sh script to start MQSI 
 Check MQSI processes are not running 
 ps -ef | grep db2inst1 
 
 Start MQSI 
 . $EAIDIR/mqsistartstop.sh start 
 
 Check MQSI processes have started 
 ps -ef | grep db2inst1 
  
  bipservice $QMGR 
  bipbroker $QMGR 
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  DataFlowEngine $QMGR 
 
7.  Execute mqsistartstop.sh script to stop MQSI 
 Check MQSI processes are running 
 ps -ef | grep db2inst1 
  
  bipservice $QMGR 
  bipbroker $QMGR 
  DataFlowEngine $QMGR 
 
 Stop MQSI 
 . $EAIDIR/mqsistartstop.sh stop 
 
 Check MQSI processes have ended 
 ps -ef | grep 
 
8.  Execute mqstartstop.sh script to start MQ Series 
 Check MQ Series processes are not running 
 ps -ef | grep amq 
 
 Start MQ Series 
 . $EAIDIR/mqstartstop.sh start 
 
 Check MQ Series processes have started 
 ps -ef | grep amq 
  
  /opt/mqm/bin/amqzfuma -m $QMGRS 
  amqzxma0 -m $QMGRS 
  amqhasmx $QMGRS /var/mqm 
  /opt/mqm/bin/amqrrmfa -t2332800 -s2592000 -p2592000 -g518400 
  amqzlaa0 -m$QMGRS -fip0 
  amqpcsea $QMGRS ? 
 
 Log files located at EAIDIR/logfiles/mq$QMGRS.out 
 
9.  Execute mqstartstop.sh script to stop MQ Series 
 Check MQ Series processes are running 
 ps -ef | grep amq 
  
  /opt/mqm/bin/amqzfuma -m $QMGRS 
  amqzxma0 -m $QMGRS 
  amqhasmx $QMGRS /var/mqm 
  /opt/mqm/bin/amqrrmfa -t2332800 -s2592000 -p2592000 -g518400 
  amqzlaa0 -m$QMGRS -fip0 
  amqpcsea $QMGRS ? 
  
 Stop MQ Series 
 . $EAIDIR/mqstartstop.sh stop 
 
 Check MQ Series processes have ended 
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 ps -ef | grep amq 
 
 Log files located at EAIDIR/logfiles/mq$QMGRS.out 


